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2.1 ABSTRACT

November, 1994 marked the fifty-ninth month of full scale earthmoving activities.
Truck and Scraper effort is focused on backfilling the remaining portion of the far
north Jackpile Pit and Pond(JP-OP-41). The dozer effort is to support the trucks
and scrapers as well as pushing backfill material into JP-OP-41. Dewatering for dust
control is continuing. Reseeding will continue until finished or until bad weather
stops them. LCC is putting full effort into the completion of the project.
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2.2 PROGRESS MAPS

The attached maps indicate the percentages of completion where work is being
performed and show progress as of the November 26, 1994 field survey.
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2.4 MILESTONES

© The Laguna Construction Company had a productive effort
during the month of November due to several factors: The
Weather; two days were lost due to rain and muddy conditions in
the pit bottoms and on haul roads, Holidays; Two were observed
during the month of November.

© Trucks, scrapers and dozers continue the backfilling
of JP-OP-41; The effort should continue to the end of
the project;

0 All effort continues on backfilling JP-OP-41;

O Close of the 5th Year Operating Plan November 30, 1994

C
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3.0 ACTION ITEMS

3.1 POL/RPM ACTION ITEMS
1) Develop first Monitoring Year Plan & Budget;
2) Submit detailed Project Management closure schedule;

3) Approval of 6th Year Operating Plan.

1) Approval of work package closeouts;
2) Work with Reclamation Tech on Jackpile closure;

3) Work with Reclamation Tech on 6th Year Operating plan;

3.3 SUBCONTRACT ACTION ITEMS:

1) Soil and Water West Inc. out to do water sampling;

l 3.2 BUREAU OF INDIAN AFFAIRS ACTION ITEMS
l 3.4 LAGUNA CONSTRUCTION COMPANY ACTION ITEMS
l 1) Complete earthwork as soon as possible;
2) Reseeding contractor; Anderson Reclamation & Construction Co.
3) Apprise POL-Tech of any upcoming schedule variance
(construction, training, etc.) which may impact
work completion;

4) Submit updated project scheduled close date and billing cycle;
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4.1 FOUR (4) WEEK LOOKAHEAD
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November, 1994 Four Week Look Ahead

LCC, Inc.
17-Jan-95 9:00am Schedule File : C:\TL3\NOV94LKK

Schedule Name
Responsible
As-of Date

94
Oct Nov Dec
Task Name Resources Status 31 7 14 21 28 5 12
282J01~dewater JKPL C |
2R1J01/02 reveg " ]
2T1J01-terraces
2E3J09-D11
2E3J08A-backfill - |
2E3J06-s0il
2E1J11-backfill
M Deotail Task ===== Summary Task M Milestone
Bl (Started) ===== (Started) >>> Conflict
BN (Slack) ===— (Slack) ..Ml peosource delay
—————————————————— Scale: 1 day per character —--—--—--ccccmcrcmc e

TIME LINE Gantt Chart Report, Strip 1, Page 1
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4.2 PROJECT SCHEDULE

Scrapers and trucks will perform backfilling jointly; conservation of available
water for dust control continues. No slopes require dozing so dozers will assist in
spreading backfill material, terracing and pit backfill. January, 1995 should see the
end of heavy earthwork. The fall seeding program is continuing.

C
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l 5.1 TRACKING SUMMARY

l Volume surveys and billing summaries are current through the November 26,

I 1994 survey date.
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PY94
PY83 JACKPILE
PYo2 PROJECT TO DATE TRACKING
PY80 &PY91
INTERIM
MOBILIZATION NOVEMBER, 1994
‘ : ‘ ‘ ‘ ‘ ‘ % OF | REPORTED ESTIMATED
. ‘ -TOTAL COST PTD -~ 1 PTDACTUAL | PTD ACTUAL REMAINING |ESTIMATE % . VARIANCE
WBS 1D NO. WORK PACKAGE DESCRIPTION . ESTIMATE "} ACTUAL COST | EQUIPCREDIT | CTASH FLOW {|COST ESTIMATE| SPENT {COMPLETE | AT COMPLETION
MGMT CA SUMMARY
1P1 POL MANAGEMENT CA TOTAL $842,550.00 $654,288.77 $0.00 $654,288.77 $163,013.26 78% 86% $163,009.31
1P2 POL OTHER PROGRAMS CA TOTAL | $1,042,857.76 || $1,042,857.76 $0.00 { $1,042,857.76 $0.00 100 10094 $0.00
1P POL MANAGEMENT TASK TOTAL | $1,885,407.76 || - $1,697,146.53 $0.00 | $1,897,146.53 . $163,013.26 80 990 $163,009.31
1C1 CONSTRUCTION MANAGEMENT CA TOTAL | $1,327,140.10 $9835,406.70 $0.00 $935,406.70 $391,733.40 70%) 86% $233,562.93
1C2 INTERIM CMC CA TOTAL $200,018.90 $205,116.43 $0.00 $205,116.43 $0.00 103 103% $0.00
1C3 (CO-OP AGREEMENT CONTINGECY CA TOTAL | $2,800,000.00 $409,000.00 $0.00 $409,000.00 $2,391,000.00 15%; 14%; ($109,000.00)
1C -] GONSTRUCTION MANAGEMENT TASK TOTAL | $4,327,159.00 || $1,549,623.13 $0.00 | $1,548,528.13 $2,782,733.40 36%) 37%)| $124,552.93
1 MANAGEMENT TOTAL | $6,212,566.76 || $3,246,669.66 $0.00 | $3,246,669.86 $2,945,746.66 52 55 $287,562.24
CONST CA SUMRY
2L1 LCC COSTS CA TOTAL $810,300.00 $778,983.34 $0.00 $778,983.34 $32,017.06 96%)| 100%, $32,017.06
212 LCC START-UP COSTS CA TOTAL $910,100.00 $785,974.20 $0.00 $795,974.20 $84,425.80 87% 909% $30,122.00
2L : LCC ADMINISTRATION TASK TOTAL | $1,720,400.00 || $1,574,957.54 $0.00 | $1,574,957.54 $116,442.86 - 920, 100% $62,139.06
2M1 MOBILIZATION CA TOTAL $444,617.00 $440,076.57 $50.52 $440,026.05 $0.00 999 999 $0.00
2M2 LAND SURVEY CA TOTAL $880,558.00 $579,020.98 $12,331.23 $567,589.75 $314,420.73 66% 689 $51,141.91
2M3 LCC TRAINING CA TOTAL $541,028.00 $455,344.08 $3,635.60 $451,708.48 $0.00 849% 72%) ($83,674.03)
M MOBILIZATION TASK TOTAL | $1,866,203.00 {{ $1,475,341.63 $16,017.36 | $1,450,324.28 $314,420.73 T9%: T7% {$32,532.12)
2E1 BACKFILLING CA TOTAL | $16,544,636.89 || $12,991,260.94 | $2,427,559.77 | $10,563,710.17 $3,553,366.95 79% 87% $4,412,809.39
2E2 DUMP SLOPING CA TOTAL | $9,401,898.07 $7,362,442.11 | $1,301,629.28 | $6,060,812.83 $2,129,455,96 78% 99%y $1,413,750.13
2E3 COVER PLACEMENT CATOTAL | $13,700,497.81 |} $11,633,787.61 | $2,190,272.00 | $9,443,515.61 $2,066,710.30 85%) 87%)| $2,844,968.52
2E4 CONTAMINATED SOIL CA TOTAL $534,642.82 $491,304.37 $79,733.59 $411,570.78 $43,338.45 9204 85%) $50,358.04
2E5 HIGHWALL CA TOTAL $293,745.00 $59,327.23 $190.14 $59,137.09 $234,417.77 209% 100% $204,616.91
2E6 EROSION CONTROL CA TOTAL $219,919.00 $161,811.67 $1,524.91 $160,086.76 $58,307.33 739 10096 $59,832.24
2E EARTHWORK TASK TQTAL { $40,586,420.89 || $32,609,742.83 | $6,000,909.69 | $26,698,833.24 $8,086,696.76 819 859 $8,986,335.22
251 UG ENTRIES ABANDON CA TOTAL $86,882.00 $21,099.51 $463.00 $21,536.51 $64,882.49 25% 58% $49,462.49
252 PIT WATER CA TOTAL $622,994.00 $427,253.67 $98,258.22 $328,995.45 $196,740.33 69%, 90% $258,580.93
283 S5 DEMOLITION CA TOTAL $175,829.00 $164,623.52 $6,512.33 $158,111.19 $11,205.48 94%) 82% ($17,994.22)
284 SS DECON CA TOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 100% $0.00
285 PERMANENT STRUCTURES CA TOTAL $193,181.00 $195,584.32 $3,689.68 $191,894.64 ($2,403.32) 1019 879 ($27,387.55)
28 STRUCTURES TASK TOTAL | $1,078,886.00 $809,461.02 $108,923.23 $700,537,79 $269.424.98 75% 86% $262.6681.64
2R1 SEEDING CA SUBTOTAL | $2,100,261.00 $864,612.66 $1,079.25 $863,533.41 $1,235,648.34 41% 619 $674,250.30
2R2 IRRIGATION CA SUBTOTAL $72,149.00 $0.00 $0.00 $0.00 $72,149.00 0 100%) $72,149.00
2R REVEGETATION TASK TOTAL | $2,172,410.00 $864,612.66 $1,078.26 $863,533.41 $1,307,797.34 40% - 1009 $746,399.30
2T & 2C8 TERRACING/SPECIAL CASES | $1,929,080.20 |}’ $1,077,070.99 $174,834.96 | | $902,236.03 $852,000.21 56%; 42%; {$224,205.30)
2 CONSTRUCTION TOTAL | $49,332,399.89 || $38,501,186.77 | $6,301,764.48 | $32,199,422 29 $10,945,700.88 789%| 81%) $9,800,797.81
JACKPILE PROJECT SUMMARY
1 MANAGEMENT TOTAL | $6,212,566.76 $3.246,669.66 N/A | $3,246,669.66 $2,945,746.66 5294 55% $287,562.24
2 CONSTRUCTION TOTAL | $49,332,399.89 || $38,501,186.77 | $6,301,764.48 | $32,199,422.29 $10,945,700.88 78%) 81% $9.800,797.81
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JACKPILE
PY92,PY03, & PY94 PROJECT TO DATE: SUMMARY 1
PY90 & 91
INTERIM
MOBILIZATION NOVEMBER, 1994
‘ R ' TOTAL PTD
ACTUAL COST | ACTUAL COST | AGTUAL COST | ACTUAL COST | AGTUAL COST| AGTUAL COST TOTAL COST
WBS ID NO. WORK PACKAGE DESGRIPTION PYs0 PY91 - PY92 PY93 PYS4 PY90-94 ESTIMATE
MGMT CA SUMMARY|
1P1 POL MANAGEMENT CA TOTAL $85,607.08 $134,955.86 $130,009.83 $140,262.97 | $163,453.03 $654,288.77 $904,898.00
1P2 POL OTHER PROGRAMS CA TOTAL $0.00 | $1,042,850.24 $8.70 $84.00 $0.00 $1,042,942.84 $1,006,614.00
1P POL MANAGEMENT TASK TOTAL $85.607.08 | $1,177,806.10 $130,018.53 $140,34607 | $163,453.03 $1,697,231.71 $1,911,612.00
1C1 | CONSTRUGTION MANAGEMENT CA TOTAL $444,897.02 $302,825.07 $84,280.90 $58,183.28 $45,135.25 $935,321.52 $1,205,821.10
1C2 INTERIM CMC CA TOTAL $205,116.43 $0.00 $0.00 $0.00 $0.00 $205,116.43 $200,018.90
1C3 |CO~OP AGREEMENT CONTINGECY CA TOTAL $0.00 $0.00 $409,000.00 $0.00 $0.00 $409,000.00 $2,500,000.00
ic {CONSTRUCTION MANAGEMENT TASK TOTAL $650,013.45 $302,825.07 $493,280.90 $58,183.28 $45,135.25 $1,549,437.95 $3.905,840.00
1 MANAGEMENT TOTAL $735620.53 | $1,480,631.17 $623,209.43 $198.,530.25 |  $208,588.28 $3,246,669.66 $5.817,452.00
CONST CA SUMRY
201 LCC COSTS CA TOTAL $811,000.40 $0.00 (35,744.08) ($26,272.98) $0.00 $778,983.34 $810,300.00
202 LCC START-UP COSTS CA TOTAL $382,790.20 $119,308.00 $111.626.00 $112,252.00 $70,000.00 $795,974.20 $886,100.00
2L . LCG ADMINISTRATION TASK TOTAL | $1,183,79080 | .- $119,306.00 $105881.92 | $85079.02 $70,000.00 $1,574,957.54 $1,606,400.00
2M1 MOBILIZATION CA TOTAL $424,530.20 $15,548.28 $0.00 $0.00 $0.00 $440,076.57 $461,363.00
2M2 LAND SURVEY CA TOTAL $131,705.71 $129,867.63 $117,163.78 $98,642.87 |  $102,540.98 $579,920.97 $551,873.00
2M3 LCC TRAINING CA TOTAL $135,461.50 $54,635.05 $107.613.20 $101,985.39 $55,648.94 $455,344.08 $486,228.00
2M MOBILIZATION TASK TOTAL $691,897.50 $200,048.96 $224,.778.98 $200,628.26 $158,189.92 $1,475,341.82 $1,499,484.00
2E1 BACKFILLING CATOTAL [ $3,104,841.61 | $1,757,541.35 | $4,096,662.15 | $2,514,985.45 | $1,517,239.39 $12,991,269.95 $13,718,836.00
2E2 DUMP SLOPING CATOTAL | $1.436,751.40 | $1,764,477.85 $961,644.80 | $1,087,547.16 | $2,064,694.74 $7.315,116.04 $7,564,988.00
2E3 COVER PLACEMENT GA TOTAL $194.07 | $3,432,344.30 | $1,576,260.27 | $3,395,488.18 | $3,229,500.79 $11,633,787.61 $11,745,735.00
2E4 CONTAMINATED SOIL CA TOTAL $117,322.06 $240,979.58 $70,170.86 $62,831.87 $0.00 $491,304.37 $323,637.00
2E5 HIGHWALL CA TOTAL $58,321.27 $1,005.968 $0.00 $0.00 $0.00 $59,327.23 $396,732.00
2E6 EROSION CONTROL CA TOTAL $0.00 $0.00 $0.00 $127,720.80 $33,890.87 $161,611.67 $0.00
2E EARTHWORK TASK TOTAL | $4,717,430.41 |  $7,196,340.04 | $6.704,738.17 | $7,188,573.46 | $6,845,326.79 $32,652,416.87 $33,749,928.00
251 UG ENTRIES ABANDON CA TOTAL $12,300.80 $328.36 $2,124.15 $6,514.87 $731.33 $21,999.51 $128,147.00
252 PIT WATER CA TOTAL $388,455.50 $19,806.77 $18,891.40 $0.00 $0.00 $427,253.67 $416,990.00
253 S5 DEMOLITION CA TOTAL $137,009.33 $22,829.59 $2,746.24 $2,038.36 $0.00 $164,623.52 $175,829.00
254 SS DECON CA TOTAL $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
285 PERMANENT STRUCTURES CA TOTAL $72,316.96 $66,171.21 $49,139.29 $1,534.68 $6,422.18 $195,584.32 $278,783.00
25 STRUCTURES TASK TOTAL $610,082.59 |.  $109,23593 $72,901,08 $10,087,91 $7.153 51 $809,461.02 $999.749.00
2R1 SEEDING CA SUBTOTAL $31,304.00 $259,710.70 $152,308.25 $282,541.05 |  $138,748.66 $864,612.66 $1,738,609.00
2R2 TRRIGATION CA SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
2R REVEGETATION TASK TOTAL $31,304.00 $259,710,70 $152,308.25 $282,541.05 $138,748.68 $864,612.86 $1,738,609.00
2T/S TERRACING/SPECIAL CASES $0.00 $0.00 $601,945.39 $87,307.48 $49,184.17 $738,437.02 $1,929,080.20
2 CONSTRUCTION TOTAL | $7,224,305.10 | $7,884,650.63 | $7,862,551.79 | $7,855,117.18 | $7,607,236.02 $38,453,860.70 $46,204,210.00
JACKPILE PROJECT SUMMARY
1 MANAGEMENT TOTAL $735,620.53 | $1,480,631.17 $623,209.43 $198,530.25 |  $208,588.28 $3,246,669.66 $5.817,452.00
2 CONSTRUCTION TOTAL | $7.244,305.10 | $7,884,650.63 | $7.862,551.79 | $7,855,117.16 | $7,607,236.02 $38,453,860.70 $46,204,210.00
GRAND TOTAL | $7,970,025.63 | $9.365281,80 | $8,485851.22 | $8,053,647.41 | -$7,815,824.30 $41,700,530.36 |  $52,021,662.00
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PYs4
PY3 JACKPILE
PYe2 PROJECT TO DATE: SUMMARY 2
PY80 & 91
INTERIM
MOBILIZATION
YTD YTD ACTUAL YTD ACTUAL
WBS ID NO. WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIP CREDIT CASH FLOW
MGMT CA SUMMARY
1P1 POL MANAGEMENT CA TOTAL $163,453.03 $0.00 $163,453.03
1P2 POL OTHER PROGRAMS CA TOTAL $0.00 $0.00 $0.00
1P POL MANAGEMENT TASK TOTAL $163,453.03 $0.00 $163,453.03
1C1 CONSTRUCTION MANAGEMENT CA TOTAL $45,135.25 $0.00 $45,135.25
1C2 INTERIM CMC CA TOTAL $0.00 $0.00 $0.00
1C3 |CO-0OP AGREEMENT CONTINGECY CA TOTAL $0.00 $0.00 $0.00
1C CONSTRUCTION MANAGEMENT TASK TOTAL $45,135.25 $0.00 $45,135.25
1 MANAGEMENT TOTAL $208,588.28 $0.00 $208,6588.28
CONST CA SUMRY
2L LCC COSTS CATOTAL $0.00 $0.00 $0.00
2L2 LCC START-UP COSTS CATOTAL $70,000.00 $0.00 $70,000.00
2L LCC ADMINISTRATION TASK TOTAL $70,000.00 $0.00 $70,000.00
2M1 MOBILIZATION CA TOTAL $0.00 $0.00 $0.00
2M2 LAND SURVEY CA TOTAL $102,540.98 $2,190.90 $100,350.08
2M3 LCC TRAINING CA TOTAL $55,648.94 $0.00 $55,648.94
2M MOBILIZATION TASK TOTAL $158,189.92 $2,190.90 $155,999.02
2E1 BACKFILLING CA TOTAL $1,517,239.39 $187,709.10 $1,329,530.29
2E2 DUMP SLOPING CATOTAL $2,064,694.74 $396,816 44 $1,667,878.30
2E3 COVER PLACEMENT CATOTAL $3,229,500.79 $611,145.62 $2,618,355.17
2E4 CONTAMINATED SOIL CA TOTAL $0.00 $0.00 $0.00
2E5 HIGHWALL CA TOTAL $0.00 $0.00 $0.00
2E6 EROSION CONTROL CA TOTAL $33,890.87 $864.59 $33,026.28
2E EARTHWORK TASK TOTAL $6,845,325.79 $1,196,535.75 $5,648,790.04
251 UG ENTRIES ABANDON CA TOTAL $731.33 $13.16 $718.17
252 PIT WATER CA TOTAL $0.00 $0.00 $0.00
253 SS DEMOLITION CA TOTAL $0.00 $0.00 $0.00
254 SS DECON CA TOTAL $0.00 $0.00 $0.00
285 PERMANENT STRUCTURES CA TOTAL $6,422.18 $285.93 $6,136.25
2S STRUCTURES TASK TOTAL $7,153.51 $299,09 $6,854.42
2R1 SEEDING CA SUBTOTAL $138,748.66 $0.00 $138,748.66
2R2 IRRIGATION CA SUBTOTAL $0.00 $0.00 $0.00
2R REVEGETATION TASK TOTAL $138,748.66 $0.00 $138,748.66
2T/28 TERRACING/SPECIAL CASES $387,818.14 $49,184.17 $49,184.17
CONSTRUCTION TOTAL $7,607,236.02 $1,248,209.91 $6,069,576.31
JACKPILE PROJECT SUMMARY
MANAGEMENT TOTAL $208,588.28 N/A $208,588.28
CONSTRUCTION TOTAL $7,607,236.02 $1,248,209.91 $6,359,026.11
GRAND TOTAL $7.,815,824.30 $1,248,209.91 $6,567,614.39
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DETAIL FOR PROJECT-TO-DATE (PTD)
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PY94
PYes JACKPILE
PYe2 PROJECT TO DATE TRACKING
PY90 &PY91
INTERIM
MOBILIZATION NOVEMBER, 1994
by E ’ , % OF |REPORTED| ESTIMATED
TOTAL COST PTO . PTD ACTUAL | PTD ACTUAL REMAINING |ESTIMATE}. % VARIANCE
WBS ID NO. . | WORK PACKAGE DESCRIPTION ESTIMATE || ACTUAL'COST | EQUIP CREDIT | CASH FLOW ||COST ESTIMATE] SPENT | COMPLETE [ AT COMPLETION
POL MGMT
1P1LO1 PROJECT MANAGEMENT - PY90 $110,859.00 $85,607.08 $0.00 $85,607.08 $0.00 77%) 100% $0.00
1P1LOTA PROJECT MANAGEMENT - PY91 $194,139.00 $134,955.86 $0.00 | $134,955.86 $59,183.14 70%) 1004 $59,183.14
1P1LO1B PROJECT MANAGEMENT - PY92 $193,172.00 $130,009.83 $0.00 | $130,009.83 $63,162.17 67%4 100%4 $63,162.17
1P1LOIC PROJECT MANAGEMENT - PY93 $194,628.00 $140,262.87 $0.00 | $140,262.97 $54,365.03 724 1004 $54,365.03
1P1LO1D PROJECT MANAGEMENT - PY94 $1498,752.00 $163,453.03 $0.00 | $163,453.03 {$13,701.03) 109%) 100%A {$13,701.03)
{ 1P1 | POL MANAGEMENT CATOTAL | $842,550.00 [| ~ $654.288.77 | $0.00 | $654,288.77]]  $163,013.26 | 78] 96%) $163,000.31 |
AJE
1P2L01 PRIOR DESIGN AND SPECIFICATIONS $629,994.00 $629,894.00 $0.00 | $629,994.00 $0.00 100%) 1009 $0.00
1P2L02 PRIOR AND ONGOING LEGAL EXPENSE $82,124.70 $82,124.70 $0.00 $82,124.70 $0.00 100%) 100%) $0.00
1P2L03 PRIOR POL EXPENSE $330,739.06 $330,739.06 $0.00 | $330,739.06 $0.00 10094 1009 $0.00
[ 1P2 | ENGINEERING CATOTAL [ $1,042,857.76 [| $1,042,857.76 | $0.00 | $1,042,857.76 || $0.00 | 100%] 1009%4) $0.00 |
[iP T POL MANAGEMENT TASKTOTAL | $1,885,407.76 || $1.697,146.53 | $0.00 | $1,697,146.53 ][]  $163,013.26 | 904 99%4] $163,009.31 |
CMC
1C1L01 & O1A ENGINEERING SVCS. CONTRACT: PY90 & PY8]  $638,882.00 $581,418.36 $0.00 [ $581,416.36 $57,465.64 91%] 1009 $0.00
1C1Lo1C ENGINEERING SVCS. CONTRACT: PY93 $47,608.00 $15,269.87 $0.00 $15,269.87 $32,338.13 3294 100% $32,338.13
1C1LO1B ENGINEERING SERVICES—PY92 $62,762.00 $24,415.18 $0.00 $24,415.18 $38,346.82 39%) 100%4) $38,346.82
1C1L05/A/BIC ENV. MONITORING PY90/91/92 & 93 $427,705.10 $269,170.04 $0.00 | $269,170.04 $168.535.06 63%) 100%) $158,535.06
1C1L01D ENGINEERING SVCS. CONTRACT: PY94 $41,393.00 $15,182.50 $0.00 $15,182.50 $26,210.50 37%) 33%) ($4,614.58)
1C1L05D ENVIRONMENTAL MONITORING: PY84 $108,790.00 $29,952.75 $0.00 $29,952.75 $78,837.25 28%) 30%) $8,947.50
[ 1C1 [  CONSTRUCTION MANAGEMENT CATOTAL | $1,327,140.10 []  $935,406.70 [ $0.00 T $935406.70 ]|  $391,733.40 70%) 86%] $233,552.93 |
INTERIM CMC
1G2L01 COMPLETE 1989 (CONST. MGMT.) $116,337.65 $115,775.00 $0.00 [ $115,775.00 $0.00 100%) 1009 $0.00
1C2L02 COMPLETE 1989 (CMC PURCHASES) $5,392.35 $5,392.35 $0.00 $5,392.35 $0.00 100% 100%) $0.00
1C2L038 COMPLETE 1990 (ENV. MONITORING) $78,288.90 $83,949.08 $0.00 $83,949.08 $0.00 107% 100%) $0.00
[ 1C2 | INTERIM CMC CATOTAL |  $200,018.90 [[  $205,116.43 | $0.00 | $205,116.43 [[ $0.00 | 103%] 103%)| $0.00 |
CONTINGENCY
1C3L01 MITIGATION PER CO-OP AGREEMENT | $2.000.000.00 [] $0.00 | $0.00 $0.00 [ $2,000.000.00 | 0% 0% $0.00 |
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PYes JACKPILE
PYe2 PROJECT TO DATE TRACKING
PY90 &PY91
INTERIM
MOBILIZATION NOVEMBER, 1994
C ‘ PR Y N I % OF |REPORTED| ESTIMATED
. - - TOTAL GOST PTD " "'l PTDACTUAL |. PTD ACTUAL || . REMAINING |ESTIMATE % VARIANCE
WBSIDNO. © - IWORKPACKAGE DESCRIPTION - C ] ESTIMATE ACTUAL COST | EQUIP CREDIT | CASH FLOW ||COST ESTIMATE| SPENT | COMPLETE [ AT COMPLETION
1C3L02 REVEGETATION PER CO-OP AGREEMENT $500,000.00 $0.00 $0.00 $0.00 $500,000.00 0% 0% $0.00
1C3L03 PAGUATE REPAIR FUND $300,000.00 $409,000.00 $0.00 |  $409,000.00 {$108,000.00) 100%, 100 {$109,000.00)
103 |O-OP AGREEMENT CONTINGENCY CA TOTAL | $2,800,000.00 $409,000.00 $0.00 | $409,000.00 {[  $2,391,000.00 15%] 149 (§109,000.00)]
fic JCONSTRUCTION MANAGEMENT TASK TOTAL | $4,327,159.00 || $1,549,523.13 $0.00 [ $1,549,523.13 [[  $2,782,733.40 | 36%4] 3794 $124,552.93 |
[ 1] ‘ MANAGEMENT TOTAL | $6,212,666.76 || $3.246,669.66 | - $0.00 | $3,246,669.66 || $2,945,746.66 | 520 55%] $287,562.24 |
LCC ADMIN
2L1L01 COMPLETE 1990 (LCC G&A) $810,300.00 $811,000.40 $0.00 [  $811,000.40 $0.00 100%] 100%] $0.00
2L1L02A LCC MARGIN——REFUND FOR OVERRUNS $0.00 ($32,017.06) $0.00 {$32,017.06) $32,017.06 100%) 1009 $32,017.06
[ 2L1 | LCCCOSTSCATOTAL]  $810,300.00 ||  $778,983.34 | $0.00 [ §778,983.34 || $32,017.06 | 96% 100%] $32,017.06 |
212101 &LO3 1990 LCC MOB, G&A, INS. $295,100.00 $265,400.00 $0.00 | $265,400.00 $0.00 90| 1009 $0.00
2L2L02, 02A LCC INSURANCE: INTERIM, PY90, PY91 $291,000.00 $236,696.20 $0.00 | $236,696.20 $54,303.80 819 1009 $0.00
2L2L02B & C LCC INSURANCE-PY92 &PY93 $254,000.00 $223,878.00 $0.00 |  $223.878.00 $30,122.00 88%) 100%) $30,122.00
2L2L02D LCC INSURANCE-PY94 $70,000.00 $70,000.00 $0.00 $70,000.00 $0.00 100%) 10094 $0.00
l 212 LCC START-UP COSTSCATOTAL |  $910,100.00 [[  $795,874.20 | $0.00 |  $795,974.20 [| $84,425.80 | 87%]| 90%4] $30,122.00 |
{2l ] LCC ADMINISTRATION TASK TOTAL | $1,720,400.00 [ $1,574,957.54 | $0.00 [ $1,57495754 []  $116,442.86 | 9204 1009 $62,139.06 |
MOBILIZATION
2M1LO1 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2M1L05 COMPLETE 1990 (SMALL TOOLS) $63,724.00 $61,934.04 $0.00 $61,934.04 $0.00 97%) 10094} $0.00
2M1L06 COMPLETE 1990 (REMODELING) $46,520.00 $50,732.20 $0.00 $50,732.20 $0.00 109%) 1009 $0.00
2M1L07 COMPLETE 1990 (RECONDITIONING) $97,163.00 $113,909.36 $19.38 |  $113,880.98 $0.00 117%) 100% $0.00
2M1L08 COMPLETE 1990 (SHOPS) $192,210.00 $190,603.34 $0.00 |  $190,603.34 $0.00 99% 100%) $0.00
2M1X01 BARRICADING ROAD CLOSURE $45,000.00 $22,897.63 $31.14 $22,866.49 $0.00 51%) 100% $0.00
[ 2M1 | MOBILIZATION CATOTAL | $444,617.00 []  $440,076.57 | $50.52 | $440,026.05 ]| $0.00 | 99%| 99% $0.00 |
LAND SURVEY
2M2N01 LAND SURVEY NP AREA $117,913.00 $131,705.71 $2,550.04 [ $129,155.67 $0.00 112%) 100% $0.00
2M2501 LAND SURVEY SP AREA $266,237.00 $129,867.63 $3,104.87 | $126,762.76 $136,369.37 49% 100%] $131,404.24
2M2J01 LAND SURVEY JP AREA $266,165.00 $117.163.79 $2.443.22 | $114.720.57 $149,001.21 44%) 100% $151,444.43
2M2J01,B, C JACKPILE SURVEYING $230,243.00 $201,183.85 $4.233.10 | $196,950.75 $29,059.15 87%) 85% ($231,706.76)
2M2 LAND SURVEY CATOTAL | $880,558.00 $579.920.98 $12,331.23 | $567.589.75 $314,420.73 66%) 68%) $51,141.91
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PY93 JACKPILE
PYo2 PROJECT TO DATE TRACKING
PY90 &PY91
INTERIM
MOBILIZATION NOVEMBER, 1994
- R - % OF |REPORTED| ESTIMATED
TOTAL COST " PTD. " | PTDACTUAL | PTDACTUAL |{° BEMAINING |ESTIMATE % VARIANCE
WBS ID NO. . WORK PACKAGE DESCRIPTION ESTIMATE || AGTUAL COST | EQUIPCHEDIT | CASH FLOW ||COST ESTIMATE| SPENT | COMPLETE [ AT COMPLETION
TRAINING
2M3Lo1 COMPLETE 1990 (MOB. OP. TRAINING) $0.00 $0.00 $0.00 $0.00 $0.00 0% 100%] $0.00
2M3L02,AB&C OPERATOR TRAINING-PY90,91,92, & 93 $451,328.00 $400,955.96 $3,635.60 | $396,059.54 $0.00 89% 100%) $0.00
$0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2M3L02D OPERATOR TRAINING—PY94 $89,700.00 $54,388.12 $0.00 $54,388.12 $35,311.88 61%) 659 ($83,674.03)
2M3 "LCC TRAINING CATOTAL | $541,028.00 $455,344.08 $3.635.60 |  $450,447.66 $0.00 849 729 ($83,674.03)
[2M | MOBILIZATION TASK TOTAL | $1,866,203.00 [| $1.475341.63 | $16,017.35 | $1,458,083.46 {[  $314,429.73 | 79% 77%)] ($32,532.12)]
BACKFILLING
2E1NO1 COMPLETE 1990 (NP HAUL ROADS) $60,352.00 $87,120.86 $12,184.44 $74,936.42 ($26,768.86) 144%4] 1009 ($14.584.42)
2E1N02 HAUL TO NP PIT: NP-PS-17 $1,838,682.00 || $1,482,238.94 |  $288,214.26 [ $1,194,024.68 $356,443.06 81%) 100%) $156,361.32
2E1NO3 COMPLETED 1990 (NP-PS-18) $1.313,140.00 || $1,056,227.81 | $222,620.62 |  $833,807.19 $266,912.19 809 100%) $204,800.00
2E1N04 COMPLETED 1990 (NP-PS-14) $413,123.00 $263,356.58 $30,380.74 | $232,966.84 $149,766.42 64%] 10094 $120,000.00
2E1N05 COMPLETED 1990 (NP-PS-185) $408,830.00 $276,495.74 $33,927.65 | $242,568.09 $132,334.26 68%4) 100%) $105,600.00
2E1N06 COMPLETED 1990 {NP-PS-186) $257,759.00 $210,848.58 $39,889.15 {  $170,959.43 $46,910.42 8204 100%) $0.00
2E1NO7 COMPLETE 1890 (SP-PS-01) $1,616,723.00 || $1,251,376.57 |  $213,963.50 | $1,037,412.98 $365,346.43 77 100%] $291,200.00
2E1NO8 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 1009%) $0.00
2E1N09 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 100%) $0.00
2E1N10 HAUL TO NP PIT: NP-WT-10 $102,067.00 $82,264.90 $9,653.05 $72,611.85 $19,802.10 819 1009%| $1,391.15
2E1N11 COMPLETE 1990 (NP-PS~13) $149,157.00 $150,560.64 $18,071.14 | $132,489.50 {$1,403.64) 101% 100 {$14,403.50)
2E1N12 COMPLETE 1980 (NP-WS-18) $148,393.00 $48,316.68 $0.00 $48,316.68 $100,076.32 a3% 100 $100,076.32
NP BACKFILLING SUBTOTAL | $6,308,226.00 || $4,908,807.30 [  $868,013.64 | $4,039,893.66 || $1,399,418.70 78% 100% $950,440.87
2E1501 CONSTRUCT SP HAUL ROADS $87.899.00 $41,601.75 $5.609.10 $35,992.65 $46,297.25 479 100%) $29,824.35
2E1802 HAUL SP-PS-02 TO SP-OP-34 $120,303.99 $120,303.99 $22,894.92 $97,409.07 $0.00 100%) 100%] ($2.647.08)
2E1503 SP-PS—02 ADDITIONAL VOLUME $46,888.00 $46,888.00 $0.00 $46,888.00 $0.00 100%) 100%A $0.00
SP BACKFILLING SUBTOTAL |  $255,090.99 $208,793.74 $28,504.02 |  $180,289.72 $46,297.25 829 100 $27,177.27
2E1J01/01B JP HAUL ROADS & RAMPS THRU PY93 $217,556.00 $174,744.78 $31,052.02 |  $143,692.76 $42,811.22 809 909 $57,897.38
2E1J02 HAUL JP-PS-23 TO JP-OP-41 $223,098.00 $187,531.80 $29,899.03 |  $157,632.77 $35,566.20 849 1009 $65,465.23
2E1403 HAUL JP-PS-24 TO JP-OP-41 $1,107,581.00 $984,942.74 |  $194,917.86 | $790,024.88 $122,638.26 89% 1009 $317,556.12
2E1J04 HAUL JP-PS-25 TO JP-OP-41 $2,447,871.22 || $2,106,811.37 | $365719.36 | $1,741,092.01 $341,059.85 86%) 1009%| $706,779.21
2E1J05 HAUL JP-PS-26 TO JP-OP-41 $460,060.10 $425,305.09 $87,160.06 |  $338,136.03 $34,755.01 92%) 100% $121,924.07
2E1J06 HAUL JP~-WO-10 TO JP-OP-41 $86,149.00 $114,668.21 $26,074.95 $88,593.26 {$28,519.21) 133% 100%] {$2,444.26)
2E1J07 HAUL JP-PS-27 TO JP-OP-41 $375,010.74 $425,562.34 $88,862.75 |  $336,699.59 ($50,551.60) 113% 1009 $38,311.15
2E1J08 HAUL JP~-WO-07 TO JP-OP-41 $377,321.96 $331,128.81 $64,450.19 | $266,678.62 $46,193.15 88%) 100%) $110,643.34
2E1J09 HAUL JP~WO-12 TO JP-OP-41 $3,041,178.00 || $1.830,790.37 |  $405,385.34 | $1,425.414.03]] $1,210,378.63 60% 100%|]  $1,615,763.97
2E1J10 HAUL JP~WS-08 TO JP-OP-41 $186,636.00 $0.00 $0.00 $0.00 $186,636.00 0% 0% $0.00
2E1J11 HAUL JP~WS-15 TO JP-OP-41 $189,627.00 $272,664.51 $61,705.12 |  $210,959.39 ($83,037.51) 144%) 100%] ($21,332.39)
2E1J12 HAUL JP~WO-71 TO JP-OP-41 $584,765.72 $449,268.65 $71,822.72 | $377,445.93 $135,487.07 77%) 100%] $207,309.79
2E1J13 HAUL JP-WO-03 TO JP-OP-41 $592,099.62 $492,107.10 $91,733.43 | $400,373.67 $99,992.52 83%) 100%] $191,725.95
2E1J14 HAUL JP~WS-13/WO-20 TO JP-OP-42 $52,578.63 $38,337.22 $4,014.42 $34,322.80 $14,241.41 73%) 100%] $18,255.83
2E1J15 JACKPILE HAUL ROADS—FORCE ACCOUNT $39,796.91 $39,796.91 $7,335.86 $32,461.05 $0.00 1009 1009 $7.335.86
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MOBILIZATION NOVEMBER, 1994
: , , % OF |BEPORTED| ESTIMATED
TOTAL COST PTD PTD ACTUAL | PTD ACTUAL REMAINING |ESTIMATE % VARIANCE
WBS ID NO. WORK PACKAGE DESCRIPTION ESTIMATE: || ACTUAL COST | EQUIP CREDIT | CASH FLOW ||COST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
JP BAGKFILLING SUBTOTAL | $9,981,319.90 || $7,873,668.80 | $1,530,142.11 | $6,343,526.79 ||  $2,107,651.00 799 939 $3,435,191.25
[ 2E1 | BACKFILLING CA TOTAL | $16,644,636.89 [] $12,991,269.94 [ $2,427,569.77 [ $10,563,710.17 ||  $3,553,366.95 | 794 874  $4,412,809.39 |
DUMP SLOPING
2E2NO1 CUT BENCH NP-W0-01 $44,294.00 $30,464.54 $725.16 $29,739.38 $13,829.46 69%) 10094 $14,554 62
2E2N02 CUT SLOPES NP-WO-~02(BENEATH NP-PS-17) $26,281.00 $19,305.52 $2,255.93 $17,049.59 $6,975.48 73% 100%) ($35,289.59)
2E2N03 CUT NP-WS-03 SLOPES $25,576.00 $20,713.64 $2,797.89 $17,915.75 $4,862.36 814 10004 $1,829.05
2E2N04 COMPLETE 1990 (NP-WO-04) $24,959.00 $20,111.21 $3,406.72 $16,704.49 $4,847.79 81%) 1009 $0.00
2E2N0S CUT NP-WQ-06 SLOPES $23,741.00 $494.43 $41.68 $452.75 $23,246.57 100%) 1009 $13,363.25
2E2N06 CUT NP-WT-09 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% 10094 $0.00
2E2NO7 REGRADE NP-DN-22 $13,811.49 $16,768.46 $2,440.85 $13,327.61 {$1,956.97) 114% 100% ($2.432.12)
2E2N08 CUT NP-WM-12 SLOPES $14,262.00 $9,627.61 $907.31 $8,720.30 $4,634.39 68%) 100% $5,541.70
2E2N09 COMPLETE 1990 (NP-HW-25) $24,309.00 $15,690.44 $1,560.41 $14,130.03 $8,618.56 65%] 10094 $0.00
NP DUMP SLOPING SUBTOTAL |  $197,233.49 $132,175.85 $14,135.95 | $118,039.90 $65,057.64 67%) 100% ($2,432.89)
2E2501 COMPLETED 1890 (SP-WO-13A/WO-10) $156,202.00 $94,795.69 $6.964.98 $87,830.71 $61,406.31 61%) 10094 $48.,000.00
2E2502 CUT SP-WS-17 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% 10094 $0.00
2E2503 CUT SP-WO-13B8/W5-18A SLOPES $1,013,795.00 || $1,050,177.34 | $235,939.23 [  $814,238.11 ($36,382.34) 104 10094 ($11,628.11)
2E2504 COMPLETE 1990 (SP-WO-14) $54,671.00 $39,385.36 $5,621.00 $33,764.36 $15,285.64 729 10094 $0.00
2E2505 CUT SP-WS-18B SLOPES $68,933.00 $68,910.88 $12,354.81 $56,556.07 $22.12 100 10094 $12,376.93
2E2506 COMPLETED 1990 (SP-WS-18C/WT-19) $694,880.00 $594,655.55 | $123,410.45 |  $471,245.10 $100,224.45 869 100%) $80,000.00
2E2507 COMPLETED 1990 (SP-WT-03) $42,786.00 $30,433.21 $3,083.78 $27,348.43 $12,352,79 714 10094 $0.00
2E2508A SP-OP-34 Backfill (Force Account) $209,645.47 $209,645.47 $44,656.48 |  $164,988.99 $0.00 1009 100%) $44,656.48
2E2509 COMPLETE 1990 (SP-WO-38) $2,377.00 $1,638.25 $197.80 $1,440.45 $738.75 69%) 10094 $0.00
2E2510 DELETED 1990 (SP-W5-06) $0.00 $0.00 $0.00 $0.00 $0.00 0% 10094) $0.00
2E2511 COMPLETE 1990 (SP-WT-194) $36,843.00 $30,471.16 $419.64 $30,051.52 $6,371.84 83%) 10094 $0.00
2E2812 COMPLETED 1990 (SP-WM-12/WS-11) $50,512.00 $44,187.45 $7,008.12 $37,181.33 $6.324.55 879 100%) $0.00
2E2813 DELETED 1990 (SP~WT-15A/15B) $0.00 $0.00 $0.00 $0.00 $0.00 0% 100%) $0.00
2E2514 BACKFILL SP-OP-34 (D4 West) $49,995.00 $72,236.38 $12,291.70 $59,944.68 ($22,241.38) 144%) 10094 ($9.949.68)
2E2815 COMPLETE 1990 (SP-WT-16/WT-37) $34,710.00 $24,280.44 $2,994.50 $21,285.94 $10,429.56 700 100%) $0.00
2E2516 BACKFILL SP-OP-34 (D4 East) $49,995.00 $97,278.52 $21,561.62 $75,716.90 ($47,283.52) 195%] 1009 ($25,721.90)
2E2817 BACKFILL SP-OP-34 (SP-14) $49,995.00 $49,975.93 $9,020.97 $40,954.96 $19.07 100%) 100% $9,040.04
2E2518 BACKFILL SP-OP-34 (SH-2) $49,995.00 $53,181.65 $11,775.07 $41,406.58 {$3,186.65) 106%) 100%] $8,588.42
2E2519 COMPLETED 1990 (SP-MISCELLANEOUS SLOP $5,080.00 $3,690.12 $530.73 $3,159.39 $1,389.88 73% 100%) $0.00
SP DUMP SLOPING SUBTOTAL | $2,570,414.47 || $2,464,943.40 |  $497,828.88 | $1,967,114.52 $105,471.07 96%) 100% $155,362.18
2E2J01 CUT JP-WO-11 SLOPES $1,009,732.00 $251,070.30 $45381.17 |  $205,689.13 $758,661.70 2594 100% $804,042.87
2E2J02 CUT JP-WT-16D SLOPES $477,243.00 $505,654.76 | $134,017.66 |  $461,637.10 ($118,411.76) 125%] 8504 ($65.859.47)
2E2J03 & 3A CUT JP-WS-17 SLOPES $2,239,392.00 $1,682,893.37 $318,149.66 | $1,364,743.71 $556,498.63 75% 559 ($241,960.20)
2E2J04 CUT JP-PS-22 SLOPES $104,656.00 $71,292.61 $6,429.99 $64,862.62 $33,363.39 68%] 100%) $39,793.38
2E2J05 CUT JP-WO-72 SLOPES $51,974.60 $42,451.58 $5,835.20 $36,616.38 $9,523.02 8204 1009 $15.358.22
2E2J06 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 100% $0.00
2E2J407 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 100%) $0.00
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‘ BRE - N iR , . % OF |REPORTED| ESTIMATED
C : . : TOTAL COST PTD PTDACTUAL | PTD ACTUAL || REMAINING |ESTIMATE % VARIANGE
WBS ID NO. WORK PACKAGE DESCRIPTION ] ESTIMATE || ACTUALCOST | EQUIP CREDIT | CASH FLOW ||COST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
2E2J08 CUT JP-WS-01 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% 1009 $0.00
2E2J09 DELETED 1990 (JP-WT-02A/02B/02C) $0.00 $0.00 $0.00 $0.00 $0.00 0%, 100% $0.00
2E2410 JP-WO-73 BACKFILL $128,768.71 $93,774.65 $12,270.95 $81,503.70 $34,994.06 73%) 1009% $47,265.01
2E2J11 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 100%] $0.00
2E2J12 CUT JP-WO-06 SLOPES $65,957.46 $54,628.89 $7,833.36 $46,795.53 $11,328.57 83% 100%) $19,161.93
2E2J13 CUT JP-WS-08/12 SLOPES $138,341.84 $127,106.93 $17,419.66 $109,687.27 $11,234.91 92%) 100% $28,654.57
2E2J14 CUT JP-WO-11 SLOPES $721,679.00 $534,286.83 $65,230.59 $469,056.24 $187,392.17 74% 100%, $33,646.76
2E2J15 CUT JP-WS-15A/16B SLOPES $157,141.00 $101,451.37 $8,560.86 $92,890.51 $55,689.63 65% 100% $16,570.49
2E2J16 JP-WQ-05 SLOPES $69,997.46 $64,697.03 $11,612.66 $53,084.37 $5,300.43 92% 100% $16,913.09
2E2J17 CUT JP-WS-16A/16B/16C SLOPES $24,428.00 $0.00 $0.00 $0.00 $24,428.00 0% 100% $24,428.00
2E2J18 SHALE TO JP-D4 $5,618.00 $0.00 $0.00 $0.00 $5,518.00 0% 100%) $5,518.00
2E2J19 JP-WO-72 BACKFILL $85,482.50 $77,316.80 $14,623.32 $62,793.48 $8,165.70 90% 100% $22,689.02
2E2J20 CUT SLOPES JP-WO-~14 (NORTH SLOPES) $7,172.00 $30,151.51 $5,623.48 $24,628.03 ($22,979.51) 420%)| 100%, ($17,456.083)
2E2J21 CUT JP-WS-10A SLOPES $45,527.13 $61,227.22 $9,807.43 $51,419.79 ($15,700.09) 1349%, 1009 ($5,892.66)
2E2J22 CUT JP-WS-19B SLOPES $279,126.03 $284,6565.89 $41,840.62 $242,815.27 ($5.529.86) 102%) 100% $36,310.76
2E2J23 CUT JP-WS-18C SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% 100%A] $0.00
2E2J24 CUT JP-WO-66 SLOPES $182,107.84 $83,810.79 $10,035.13 $73,784.66 $98,288.05 46%) 100% $108,323.18
2E2J25 DELETED 1990 (JP-WO-70) $0.00 $0.00 $0.00 $0.00 $0.00 0% 100% $0.00
2E2J26 CUT JP-WO-18/66A SLOPES $44,326.00 $30,832.65 $3,133.58 $27,699.07 $13,493.35 70% 100%) $16,626.93
2E2J27 CUT JP-WO-18/66B SLOPES $102,953.00 $114,983.02 $15,380.86 $99,602.18 ($12,030.02) 112% 100% ($19,690.16)
2E2J28 CUT JP-WO-18/66C SLOPES $183,844.36 $86,630.95 $5,643.22 $80,987.73 $97,213.41 47% 100% $102,856.63
2E2J28 JP-WO-03A SLOPES $233,182.00 $102,999.17 $18,096.34 $84,802.83 $130,182.83 449% 100%) $148,279.17
2E2J30 JP-WO-03B SLOPES $152,350.74 $101,138.44 $9,132.73 $92,005.71 $51,212.30 66% 100%, $60,345.03
2E2431 CUT SLOPES JP-W0-04 $122,500.84 $106,271.32 $16,436.30 $89,835.02 $16,229.52 87%)| 1009 $32,665.82
2E2J32 CUT SLOPES JP-WO0-04B $90,848.60 $65,987.78 $7,369.68 $58,618.10 $24,860.82 73% 100%, $32,230.50
2E2J33 DELETED 1990 (JP-WO-05A) $0.00 $0.00 $0.00 $0.00 $0.00 0% 100% $0.00
2E2J34 DELETED 1990 (JP-WO-05B) $0.00 $0.00 $0.00 $0.00 $0.00 0% 1009%, $0.00
. JP DUMP SLOPING SUBTOTAL | $6,724,250.11 $4,765,322.86 $789,664.45 | $3,975,658.41 $1,958,927.25 71% 98% $1,260,820.84
[ 2E2 | DUMP SLOPING CATOTAL | $9,491,898.07 || $7.362,442.11 | $1,301,629.28 | $6,060,812.83 ||  $2,129,455.96 | 78%] 99%  $1,413,750.13 |
COVER PLACEMENT
2E3NO1 HAUL SOIL FROM NP-SB-61 TO NP-D8 $89,573.66 $89,573.66 $17.867.21 $71,706.45 $0.00 1009 1009 $17,867.21
2E3N02 HAUL SOIL FROM NP-SB-26 TO NP-D2 $177,823.00 $182,140.04 $40,430.52 $141,709.52 ($4,317.04) 102% 1009% $20,787.48
2E3N03 HAUL SOIL FROM NP-SB-27 TO NP-D7 $75,803.93 $75,803.93 $15,883.44 $59,920.49 $0.00 100%) 100%] $15,883.44
2E3N04 HAUL SOIL FROM NP-SB-27 TO NP-D9 $33,699.90 $33,699.90 $6,896.74 $26,803.16 $0.00 100%; 100%) $6,896.74
2E3NO05 HAUL SOIL FROM NP-SB-27 TO NP-D6 $191,404.34 $152,449.28 $26,357.81 $126,091.47 $38,955.06 80% 100% $4,546.87
2E3N06 HAUL SOIL FROM NP-SB-61 TO NP-D9 $44,865.45 $44,865.45 $9,417.00 $35,448.45 $0.00 100% 10094 $9,417.00
2E3N07 HAUL SOIL FROM SP-DN-61 TO NP-D4 $149,246.00 $133,332.06 $27,960.48 $105,371.58 $15,913.94 89%)| 100%: ($788.58)
2E3N08 HAUL SOIL FROM SP-DN-61 TO NP-D1 $116,032.00 $112,434.42 $10,652.26 $101,882.16 $3,5697.58 97 %) 10099 ($20,573.16)
2E3N09 HAUL SOIL FROM SP-DN-81 TO NP-D3 $203,056.00 $199,073.84 $42,798.01 $166,275.83 $3,982.16 98% 100%, ($13,985.83)
2E3N10 HAUL SOIL FROM SP-DN-61 TO NP-D5 $232,064.00 $188,560.45 $34,067.07 $154,493.38 $43,503.55 81% 100% $8,123.62
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2E3N11 HAUL SOIL FROM SP-DN-61 TO NP-D10 $210,600.00 $167,655.69 $20,355.96 $138,199.73 $43,044.31 80% 100%, $72,400.27
2E3N12 SOIL TO NP-D6 (BENCHES) $113,607.00 $116,323.14 $17,552.71 $98,770.43 ($2,716.14) 102 100! $14,836.57
2E3N13 HAUL SHALE FROM NP-WS-31 TO NP-D9 $65,168.72 $53,518.46 $7,894.30 $45,624.16 $11,650.26 8204 100% $19,544.56
2E3N14 SHALE BORROW TO NP-D4 $49,144.13 $49,144.13 $11,382.07 $37,762.06 $0.00 100% 100%| $11,382.07
2E3N15 SHALE BORROW TO NP-DS $136,500.00 $116,723.16 $23,191.48 $93,531.69 $19,776.85 86% 10094 $42,968.31
2E3N16 HAUL SHALE FROM NP-WS-31 TO NP-D8 $21,348.99 $20,797.90 $4,155.64 $16,642.26 $651.08 87%)| 100% $4,706.73
2E3N17 HAUL SHALE FROM NP-WS-31 TO NP-D10 $84,240.00 $88,675.18 $18,554.38 $70,120.80 ($4,435.18) 105%| 1009, $14,119.20
2E3N18 HAUL SHALE FROM NP-WS-03 TO NP-D3 $83,873.00 $77,407.80 $15,250.07 $62,148.73 $6,465.20 92%) 100% $15,197.27
2E3N19 HAUL SHALE FROM NP-WS-03 TO NP-D2 $81,152.00 $77,163.57 $15,645.08 $61,508.49 $3,998.43 g5 1009 $12,619.51
2E3N20 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 100 $0.00
2E3N21 HAUL SHALE FROM NP-WS-03 TO NP-D1 $0.00 $0.00 $0.00 $0.00 $0.00 0% 1009% $0.00
NP COVER PLACEMENT SUBTOTAL | $2,159,202.12 $1,979,232.05 $375,221.21 | $1,604,010.84 $179,970.07 92%y 100% $255,949.28
2E3801 SOIL BORROW SP-OP-35(SP-D1)FROM SP-SB $176,082.00 $102,362.82 $6,741.68 $95,621.13 $73,719.18 58% 100% $28,375.87
2E38502 SOIL BORROW SP~WS-17(SP-D2)FROM SP-SB|  $135,833.00 $147,803.17 $30,438.88 $117,364.20 ($11,870.17) 109% 100% $18,568.71
2E3503 $0IL BORROW SP-D3 FROM SP-SB-44 $671,269.00 $206,210.99 $44,691.54 $161,519.45 $465,058.01 31 10099 $509,749.55
2E3504 HAUL SOIL FROM 8P-SB-42 TO SP-D4 $238,662.00 $233,616.42 $52,847.23 $180,768.19 $5,046.58 9894 1009 $57,893.81
2E3806 HAUL SOIL FROM SP-§B-42 TO SP-D5 $133,454.00 $79,765.97 $9,476.24 $70,289.73 $53,688.03 60%) 100%, $63,164.27
2E3506 HAUL SOIL FROM SP-SB-42 TO SP-D6 $164,704.00 $124,118.84 $16,488.41 $107,630.43 $40,585.16 75% 100%! $57,073.57
2E3S07 HAUL SOIL FROM §P-8B-42 TO SP-D7 $300,498.00 $220,918.54 $51,097.28 $169,821.26 $79,579.46 749 100% $100,808.74
2E3508 SOIL BORROW (D8) FROM SP-SB-44 $425,531.00 $396,859.91 $81,966.27 $314,893.64 $28,671.09 93% 100%) $110,637.36
2E3509 SOIL BORROW (D9) FROM SP-5B-42 $446,808.00 $372,735.22 $80,229.00 $292,508.22 $74,072.78 83%) 100% $154,301.78
2E3810 HAUL SOIL FROM SP-SB-42 TO SP-D10 $0.00 $0.00 $0.00 $0.00 $0.00 0%, 1009 $0.00
2E3S11 SOIL BORROW (SP-D11) FROM SP-SB-42 $236,100.02 $236,109.02 $56,194.87 $179,614.15 $0.00 100 10094 $56,194.87
2E3812 SOIL BORROW (SP-D12) FROM SP-SB-43 $244,568.98 $136,548.71 $13,352.44 $123,196.27 $108,020.27 56%) 10094 $121,372.71
2E3513 SOIL BORROW (SP-D1B) FROM SP-SB-~50 $262,362.00 $205,115.25 $25,778.20 $179,337.05 $57,246.75 78%) 100%, $83,024.95
2E3514 SHALE BORROW (SP-13A)FROM SP-WS-17 $28,370.00 $23,973.73 $4,603.27 $19,370.46 $2,396.27 91%; 100% $6.999.54
2E3815 SHALE BORROW (SP-13B)FROM SP-WS-17 $77,217.00 $0.00 $0.00 $0.00 $77,217.00 0% 1009 $77,217.00
2E3S516 SHALE BORROW SP-PS-01 FROM SP-WS-07 $83,484.00 $67,408.25 $11,198.25 $56,210.00 $16,075.75 81 1009%; $20,636.00
2E3817 SHALE BORROW (SP-14) FROM SP-WS-07 $39,234.00 $32,170.93 $6,825.41 $26,245.52 $7,0863.07 82%) 100% $13,988.48
2E3518 HAUL SHALE FROM SP-WS-07 TO SP-04 $190,818.00 $178,325.44 $21,841.37 $156,484.07 $12,492.56 93% 1009 $34,333.93
2E3519 HAUL SHALE FROM SP-WS-07 TO SP-D10 $14,368.00 $29,466.81 $6,594.24 $22,872.57 ($15,098.81} 2059%) 1009 ($10,300.57)
2E3520 HAUL SHALE FROM SP-WS5-07 TO SP-38 $14,947.00 $34,876.68 $7,376.80 $27,499.88 ($19,929.68) 233%) 100% ($16,005.88)
2E3S821 HAUL SHALE FROM SP-WS-07 TO SP-10 $21,143.00 $31,850.32 $16,581.20 $15,269.12 ($10,707.32) 1519 100%; $3,996.88
SP COVER PLACEMENT SUBTOTAL | $3,908,562.00 $2,860,236.02 $544,42259 | $2,315,813.43 $1,043,325.98 739 100% $1,492,031.57
[2E3J01 HAUL SOIL FROM JP-SB-53 TO D4 $714,700.06 $413,403.00 $66,380.57 $347,012.43 $301,297.06 58% 100%, $367,687.63
2E3J02 HAUL SOIL FROM JP-5B-53 TO D5 $243,698.00 $285,454.96 $33,269.36 $252,185.60 ($41,756.96) 117%) 1009 ($8,487.60)
2E3J403 HAUL SOIL FROM JP-SB-53 TO D6 $355,691.00 $0.00 $0.00 $0.00 $355,691.00 096 100%, $355,691.00
2E3J04 HAUL SOIL FROM JP-SB-53 TO D9A $74,184.00 $304,159.24 $48,284.68 $255,874.56 ($229,976.24) 410%) 100%) ($181,690.56)
2E3J05 HAUL SOIL FROM JP-SB-53 TO D1 $478,170.00 $530,332.63 $95,826.85 $434,506.78 ($52,162.63) 11104 1009% $43,664.22
2E3J06 HAUL SOIL FROM JP-SB-53 TO D3 $123,522.00 $55,413.69 $11,016.73 $44,396.96 $68,108.31 45%) 40%)| $12,529.60
2E3J07 HAUL SOIL FROM JP~SB-84 TO D2 $249,543.00 $229,363.51 $41,191.60 $188,171.91 $20,179.49 92% 75 ($1,352.88)
2E3J08 HAUL SOIL FROM JP-SB-64 TO D7 $373,032.00 $330,600.76 $65,299.09 $265,301.67 $42,431.24 89% 100%; $107,730.33
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2E3J089 HAUL SOIL FROM JP~5B-64 TO D11 $397,218.00 $353,734.58 $67.231.52 |  $286,503.06 $43,483.42 89%) 100% $110,714.94
2E3J10 HAUL SOIL FROM JP-SB—64 TO D12 $306,624.82 $271,409.30 $47,606.33 | $223,802.97 $35,215.52 89%) 100%) $82,821.85
2E3J11 HAUL SOIL FROM JP-SB-54 TO D16 $90,202.00 $126,740.18 $25,606.73 ]  $101,133.43 ($36,538.16) 141 1009 ($10,831.43)
2E3J12 HAUL SOIL FROM JP-SB-54 TO D15 $81,585.21 $101,854.87 $19,833.65 $82,021.22 ($20,269.66) 125%) 100% ($436.01)
2E3J13 SOIL TO JP-D4 $582,802.00 $507,428.12 $97,009.50 $410,418.62 $75,373.88 879 100 $172,383.38
2E3J14 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 $0.00 $0.00 0% 1009 $0.00
2E3J15 SOIL COVER FOR H-1 MINE AREA $14,640.00 $8,063.31 $1,575.77 $6,487.54 $6,576.69 559 100%) $8,152.46
2E3J16 SOIL JP-D13 $379,413.00 $330,814.60 $62,709.55 | $268,105.05 $48,598.40 879 989%] $105,836.42
2E3J17 SOIL JP-D8B $590,808.00 $824,813.98 $176,058.16 $648,755.82 ($234,005.98) 1409 90%) ($130,031.80)
2E3J18 HAUL SHALE FROM JP-WS-19 TO D4 $0.00 $0.00 $0.00 $0.00 $0.00 0%) 0% $0.00
2E3J19 HAUL SHALE FROM JP-WS-15 TO D1 $146,718.00 $94.87 $4.76 $90.11 $146,623.13 0% 0% $0.00
2E3J20 HAUL SHALE FROM JP-WS-15TO D2 $126,963.48 $114,630.94 $21,143.01 $93,487.93 $12,332.54 90% 100%) $33,475.55
2E3J21 HAUL SHALE FROM JP-WS-15TO D7 $188,892.00 $0.00 $0.00 $0.00 $188,892.00 0% 0% $0.00
2E3J22 HAUL SHALE FROM JP-WS-15 TO D11 $277.001.00 $0.00 $0.00 $0.00 $277,001.00 0% 0% $0.00
2E3J23 HAUL SHALE FROM JP-WS-15 TO D12 $105,151.01 $91,447.71 $14,955.63 $76,492.08 $13,703.30 87%) 1009 $28,658.93
2E3J24 HAUL SHALE FROM JP-WT-02 TO D8A $610,584.00 $728,408.08 | $137,161.92 | $591,246.14 ($117,824.06) 119%) 9094 {$46,356.16)
2E3J08A JP-W0-07 TO BACKFILL $864,310.08 $757,456.97 | $150,789.26 |  $606,666.71 $106,854.11 88%) 1009 $257,643.37
2E3J26 SHALE J-D13 $109,064.00 $195,395.30 $42,735.14 | §152,660.16 ($86,331.30) 179 5504] {$168,499.93)
2E3J27 SOIL JP-D4 $43,911.47 $46,959.12 $7,889.32 $39,069.80 ($3.047.65) 107 100% $4,841.67
2E3J28 HAUL SHALE FROM JP-WT-02 TO D15 $84,872.00 $90,076.93 $18,880.45 $71,396.48 ($5,204.93) 106 91%) $6,414.33
2E3J29 HAUL SHALE FROM JP-WT-02 TO D16 $24,433.66 $96,263.93 $18,358.62 $77.905.31 ($71,830.27) 394%) 100%] ($53,471.65)
JP COVER PLACEMENT SUBTOTAL | $7,637,733.79 || $6,794,319.54 | $1,270,628.20 | $5,523,691.34 $843,414.25 899 849 $1,096,987.67
[ 2E3 | COVER PLACEMENT CA TOTAL | $13,700,497.91 [] $11,633,787.61 | $2,190.272.00 | $9,443,515.61 || $2,066.710.30 | 85%] 8704 $2.844,968.52 |
CONTAM SOIL EXV
2E4NO1 HAUL CS FROM NP-CS5-23/24 TO NP-OP-20 $106,304.00 $89,655.64 $20,825.16 $68,830.48 $16,648.36 849 1009 $28,921.52
2E4NO1A NORTH RIO PAGUATE-EAST $45,600.00 $45,481.17 $10,334.34 $35,146.83 $118.83 100%) 100% $10.453.17
2E4NO1B NORTH RIO PAGUATE-WEST $45,600.00 $45,478.72 $10,246.14 $35,232.58 $121.28 100% 100% $10,367.42
NP CONTAMINATED SOIL SUBTOTAL | $187,504.00 $180,615.53 $41,405.64 | $139,209.89 $16,888.47 919 949 $49,742.11
2E4501 FM SP-CS-27/28/31/33/53 TO SP-OP-34 $162,633.00 $124,016.78 $26,289.04 $97,727.74 $38,616.22 76%) 100%) $3,886.26
2E4502 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 09 100% $0.00
2E4503 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 100%] $0.00
264504 SP-CS~33 $0.00 $0.00 $0.00 $0.00 $0.00 0% 100%] $0.00
2E4505 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0%) 100%) $0.00
2E4506 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 09 100% $0.00
2E4507 COMPLETED 1990 (SP-C5-62/32 TO SP-OP-35 $11,432,00 $23,146.83 $5,923.73 $17,223.10 ($11,714.83) 202%] 100%] ($8.934.10)
SP CONTAMINATED SOIL SUBTOTAL | $174,065.00 $147,163.61 $32,212.77 | $114,850.84 $26,901.39 85%) 100%) ($5.047.84)
2E4J01 HAUL CS FROM JP-CS~36 TO JP-OP-41 $134,869.80 $114,861.98 $5972.27 [ $108,889.71 $20,007.82 8594 160%)| $25,980.09
2E4J02 HAUL CS FROM JP-CS-38/37 TO JP-OP—41 $28,204.02 $48,663.25 $142.91 $48,520.34 ($20,459.23) 1739%) 10094} ($20,316.32)
2E4J03 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 09 1009 $0.00
2E4J04 COMBINED INTO 2E4J02 $0.00 $0.00 $0.00 $0.00 $0.00 09 100% $0.00
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JP CONTAMINATED SOIL SUBTOTAL |  $163,073.82 $163,525.23 $6,115.18 | $157,410.05 ($451.41) 100%) 100%) $5,663.77
[ 2E4 | CONTAMINATED SOILCATOTAL |  $534,642.82 [|  $401,304.37 |  $79.733.59 |  $411,670.78 [ $43,338.45 | 9294 85%] $50,358.04 |
HIGHWALL RECLAM
2ESNO1 TRIM NP HIGHWALLS $78,867.00 $1,005.96 $190.14 $815.82 $77,961.04 194 10094 $64,287.18
2E5N02 SCALE NP HIGHWALLS $62,262.00 $0.00 $0.00 $0.00 $62,262.00 0% 100%, $61,249.00
= NP HIGHWALL SUBTOTAL | $141,220.00 $1,005.96 $190.14 $815.82 $140,223.04 196 1009 $125,536.18
2E5501 TRIM SP HIGHWALLS $77.047.00 $29,160.64 $0.00 $29,160.64 $47,886.36 38%) 1009 $34,022.36
2E5502 SCALE SP HIGHWALLS $75,469.00 $29,160.63 $0.00 $29,160.63 $46,308.37 39%) 10094 $45,058.37
SP HIGHWALL SUBTOTAL | $152,516.00 $58,321.27 $0.00 $58,321.27 $94,194.73 3894 100%) $79,080.73
2E6J01 TRIM JP HIGHWALLS $0.00 $0.00 $0.00 $0.00 $0.00 0% 100%) $0.00
2E5J02 SCALE JP HIGHWALLS $0.00 $0.00 $0.00 $0.00 $0.00 0% 100%] $0.00
JP HIGHWALL SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0%) 10094 $0.00
{ 2E5 | HIGHWALL CATOTAL |  $293,745.00 [  $59,327.23 | $190.14 ]  $59,137.00 [  $234,417.77 | 204 1009 $204,616.91 |
EROSION CONTROL
2E6NO1A RIO MOQUINO-EROSION CONTROLS $219,919.00 $161,611.67 $1,524.91 | $160,086.76 $58,307.33 73%) 1009 $59,832.24
2E6NO2 DELETE RIO MOQUINO CHANNEL $0.00 $0.00 $0.00 $0.00 $0.00 0% 100%4) $0.00
2E6NO3 DELETED 1990 (BEDDING MATERIAL) $0.00 $0.00 $0.00 $0.00 $0.00 0% 100%] $0.00
RIO MOQUINO AND NP DITCH SUBTOTAL | $219,919.00 $161,611.67 $1,524.81] $160,086.76 $58,307.33 739 100%) $59,832.24
2E6XO1 DELETED 1990 (QUARRY ROCK) $0.00 $0.00 $0.00 $0.00 $0.00 0% 100%) $0.00
2E6X02 DELETED 1990 (PROCESS ROCK) $0.00 $0.00 $0.00 $0.00 $0.00 0% 100%] $0.00
ROCK SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0 100%) $0.00
[ 2E8 | EROSION CONTROL CATOTAL] $219.919.00 ||  $161,611.67 | $1,524.91 |  $160,086.76 || $58,307.33 | 73%] 1009 $59,832.24 |
[2E I EARTHWORK TASK TOTAL ] $40,565,420.80 || $32,609,742,03 | $6,000,909.89 [ $26,698,833.24 ]|  $8,085,696.76 | 8194 850  $8,986,335.22 |
UG ENTRIES ABAN
251N01 SEAL PW 2/3 UG ENTRY: NP SUBTOTAL ] $0.00 |] $0.00 | $0.00 | $0.00 [] $0.00 | 0% 1009%] $0.00 |
281801 SEAL P-13 ADIT $0.00 $0.00 $0.00 $0.00 $0.00 0] 100%) $0.00
251502 SEAL P-10 DECLINE $13,844.00 $7,886.94 $281.22 $7,605.72 $5,957.06 57% 100%] $6,238.28
251503 COMPLETE 1990 (H-1 ADIT) $10,902.00 $734.25 $58.18 $676.07 $10,167.75 7 100%) $10,225.93
251504 SEAL VENT HOLES $56,640.00 $11,824.73 $10.00 $11,814.73 $44,815.27 21%) 100%) $28,942.27
251505 COMPLETE 1990 (DRILL HOLES) $0.00 $0.00 $0.00 $0.00 $0.00 0% 1009 $0.00
5P UG ENTRIES ABANDON SUBTOTAL $81,386.00 $20,445.92 $349.40 $20,096.52 $60,940.08 25%| 569 $45,406.48
[2s1401 SEAL JP-55-50 ENTRIES $2,748.00 $0.00 $0.00 $0.00 $2,748.00 0%] 1009 $2,748.00
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PY94
PYes JACKPILE
PYo2 PROJECT TO DATE TRACKING
PY80 &PY91
INTERIM
MOBILIZATION NOVEMBER, 1994
, R - % OF | REPORTED| ESTIMATED
‘ TOTALGOST ||.  PTD " .| PTDACTUAL | PTDACTUAL || REMAINING |ESTIMATE % VARIANCE
WBS ID NO. WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST { EQUIR CAEDIT | CASH FLOW [ICOST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
251J02 SEAL JP-PS-46 ENTRIES $2,748.00 $1,663.59 $113.60 $1,438.99 $1,194.41 57% 100%] $1,308.01
JP UG ENTRIES ABANDON SUBTOTAL $5.496.00 $1,553.59 $113.60 $1,439.99 $3.942.41 28%) 100%) $4,056.01
[ 28t | UG ENTRIESABANDONCATOTAL |  $86,882.00 [ $21,899.51 | $463.00 $21,536.51 |] $64,882.49 | 2506 58%4] $49,462.49 |
PIT WATER
252N01 COMPLETE 1890 (NP PIT) $141,666.00 $161,835.47 $36,761.23 | $125,174.24 {$20,269.47) 114%] 100%) $16,491.76
252501 DISPOSE OF SP PIT WATER $93,920.00 $128,155.26 $23,736.58 | $104,418.68 ($34,235.26) 136% 1009 ($12,033.68)
252J01/A/B DISPOSE OF JP WATER-PY81/92/93 $387,408.00 $137,162.84 $37,760.41 $99,402.53 $250,245.06 35%) 85%) $254,122.85
252 PITWATERCATOTAL |  $622,994.00 $427,253.67 $98,268.22 | $328,995.45 $195,740.33 69%) 80%) $258,580.93
SURF STRUC DEM
283N01 COMPLETE 1990 (NP SURF. STRUC ) $2,947.00 $1,172.61 $0.00 $1,172.81 $1,774.39 40%A] 10094 $1,774.39
253501 DEMOLISH SP SURFACE STRUCTURES $57,896.00 $50,548.23 $2,485.40 $48,052.83 $7,347.77 87%) 90%4) $4,503.97
25301 DEMOLISH JP SURFACE STRUCTURES $114,986,00 $112,902.68 $4,018.93 | $108,885.75 $2,083.32 98%4) 95%) ($24,272.58)
253 ' SSDEMOLITIONCATOTAL | $175,828.00 $164,623.52 $6.512.33 | $158,111.19 $11,205.48 84%] 82%] ($17.994.22)
SURF STRC DECOM
254XY NOT ASSIGNED $0.00 $0.00 $0.00 $0.00 $0.00 0% 100%] $0.00
254 SS DECOM CA TOTAL $0.00 $0.00 $0.00 $0.00 $0.00 09 1009 $0.00
PERM STRUC
255N01 CONSTRUCT PERMANENT ACCESS ROADS:NP| $0.00 $0.00 $0.00 $0.00 $0.00 094 100%4] $0.00
255N02 CONSTRUCT PERMANENT FENCES: NP AREA $0.00 $0.00 $0.00 $0.00 $0.00 0% 1009 $0.00
NP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 100%] $0.00
255501 CONSTRUCT PERMANENT ACCESS ROADS:SP $0.00 $0.00 $0.00 $0.00 $0.00 0%) 100%4] $0.00
2556502 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00 $0.00 $0.00 09 100%] $0.00
SP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 100%] $0.00
255J01 CONSTRUCT PERMANENT ACCESS ROADS: JP[  $41,616.00 $0.00 $0.00 $0.00 $41.616.00 0% 100%] $41,616.00
255J02A RIO MOQUINO DROP STRUCTURE $0.00 $0.00 $0.00 $0.00 $0.00 0% 100%] $0.00
JP STRUCTURES SUBTOTAL $41,616.00 $0.00 $0.00 $0.00 $41,616.00 0% 100%] $41,616.00
[2s5408 CONSTRUCT PERMANENT FENCES: ALL AREA]  $151,565.00 $195,584.32 $3,689.68 | $191,894.64 ($44,019.32) 129%] 87 ($69,003.55)
ALL STRUCTURES SUBTOTAL |  $151,565.00 $195,584.32 $3,689.68 |  $191,894.64 ($44,019.32) 129% 87% ($69,003.55)
i 285 | PERMANENT STRUCTURES CATOTAL |  $193,181.00 [[  $195,584.32 | $3,689.68 | $191,894.64 [| ($2,403.32)[ 10194 87% ($27,387.55)|
[2s ] STRUCTURES TASK TOTAL | $1,078,886.00 [[  $809,461.02 [  $108,923.23 | $700,537.79 ][ $269,424.98 | 75%] 86%] $262,661.64 |
SEEDBEDS
2R1No1 PREPARE BED & SEED NP FLAT AREAS $137,966.00 $205,572.98 $8.24 | $205,564.74 ($67.606.98) 149%] 95] ($78,417.94)
2R1N02 PREPARE BED & SEED NP SLOPE AREAS $82,344.00 $121,431.22 $0.00 | $121,431.22 ($39,087.22) 1474 95%) ($45,478.34)
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JACKPILE

PY93
PY82 PROJECT TO DATE TRACKING
PY90 &PY91
INTERIM
MOBILIZATION NOVEMBER, 1994
Co S % OF |REPORTED| ESTIMATED
- ‘ TOTAL GOST -~ PTD" - |. PTDACTUAL | PTD ACTUAL REMAINING | ESTIMATE % | ' VARIANCE
WBS ID NO. WORK PACKAGE DESCRIPTION ESTIMATE || ACTUAL COST'{ EQUIP CREDIT | CASH FLOW |{COST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
NP SEEDING SUBTOTAL | $220,310.00 $327,004.20 $8.24 | $326,895.96 ($108,694.20) 148 95%) ($123,896.27)
2R1501 PREPARE BED & SEED SP FLAT AREAS $363,458.00 $174,556.02 $819.15 |  $173,736.87 $188,901.98 48% 859 $159,061.68
2R1502 PREPARE BED & SEED SP SLOPE AREAS $198,047.00 $129,589.89 $251.86 |  $129,338.03 $68,457.11 65%) 85%) $45,884.61
2R1503 COMPLETE 1990 (RESEED AT HOUSING AREA) $54,917.00 $45,156.70 $0.00 $45,155.70 $9,761.30 82% 10094} $9,761.30
‘ SP SEEDING SUBTOTAL | $616,422.00 $349,301.61 $1,071.01 [ $348,230.60 $267,120.39 57%) 879%) $214,707.59
2R1J01 PREPARE BED & SEED JP FLAT AREAS $842,081.00 $109,706.07 $0.00 | $109,706.07 $732,374.93 13%] 30%) $476,394.10
2R1J02 PREPARE BED & SEED SP SLOPE AREAS $421,448.00 $78,600.78 $0.00 $78,600.78 $342,847.22 19 25%) $107,044.88
JP SEEDING SUBTOTAL | $1,263,529.00 $188,306.85 $0.00 |  $188,306.85 ||  $1,075,222.15 159 28%) $583,438.98
[ 2A1 | SEEDING CA SUBTOTAL | $2,100,261.00 ]|  $864,612.66 | $1,079.25 |  $863,533.41 ||  $1,235,648.34 | 419 6194 $674.250.30 |
IRRIGATION
2R2N01 DELETED 1990 (IRRIGATION) ] 0.00 [] $0.00 | $0.00 | $0.00 ] $0.00 | 0% 10094 $0.00 |
[2R2501 [ TREE PLANTING | $72,149.00 [] $0.00 | $0.00 | $0.00 [] $72,149.00 | 0% 100%] $72,148.00 |
[2R2J01 [DELETED 1990 (IRRIGATION) | $0.00 [] $0.00 | $0.00 | $0.00 [] $0.00 | 094 100%] $0.00 |
{ 2R2 | IRRIGATION CASUBTOTAL ]  $72,146.00 [] $0.00 | $0.00 | $0.00 {] $72,149.00 | 0% 10094 $72,149.00 |
[2R ] REVEGETATION TASK TOTAL | $2,172,410.00 || . $864,612.66 | $1,079.25 | $863,533.41 {| $1,307,797.34 | 2004 100%] $746,399.30 |
TERRACING
2T1NO1 TERRACING NP AREA: 1200 LF $5,100.00 $0.00 $0.00 $0.00 $5,100.00 0% 100%4) $0.00
271801 TERRACING SP AREA: 18100 LF $81,175.00 $61,142.47 $2,806.83 $58,335.64 $20,032.53 75%) 100%A] ($58,335.64)
2T1J01 TERRACING JP AREA : 28000 LF $184,875.00 $250,085.85 $21,290.86 |  $228,794.99 ($66,210.85) 135%) 20%) {$254,216.66)
2T1 | TERRACING CA SUBTOTAL $271,150.00 $311,228.32 $24,007.68 | $287,130.63 {$40,078.32) 115%) 80%) ($312,552.30)
SPECIAL CASES
2T2501 CUT SP-SW-06 SLOPES ~ OAK CANYON $0.00 $0.00 $0.00 $0.00 0% 100%) $0.00
2T2J01 JP-WS-01 SLOPES $1,077,374.00 $195,146.74 $33,493.74 | $161,653.00 $882,227.26 1894 100%) ($161,653,00)
2T2J02 $0.00 $0.00 $0.00 $0.00 0%, 100%] $0.00
272J03 CUT JP-WO~03A/3B/4A/4B SLOPES $0.00 $0.00 $0.00 $0.00 0% 100%] $0.00
2T2PLR MISC REPAIRS PY-93 FORCE ACCOUNT $0.00 $0.00 $0.00 $0.00 094 0% $0.00
2T2NO1 CUT NP~WO-01 BENCHES—RIO MOQUINO $580,556.20 $570,695.93 | $117,243.53 |  $453,452.40 $9,860.27 989%4) 100%] $250,000.00
2T2 [SPECIAL CA SUBTOTAL $1,657,930.20 $765,842.67 |  $150,737.27 | $615,105.40 $892,087.53 46 83% $88,347.00
[2T | TERRACING/SPECIAL TASK | $1,020,080.20 || $1,077,070.90 |  $174,834.96 |  $902,236.03 ||  $852,009.21 | 569 429  ($224.205.30)]
[ 2] CONSTRUCTION TOTAL | $49,332,390.89 [] $38,501,186.77 |- $6,301,764.48 | $32,109,422.29 [| $10,845,700.88 | 7894 819  $9,800,797.81 |
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NOVEMBER, 1994

PY94 ACTUAL ACTUAL
WBS ID NO. WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIP CREDIT |  CASH FLOW
POL MGMT
1P1LO1 PROJECT MANAGEMENT - PY90 $0.00 $0.00 $0.00
1P1LOTA PROJECT MANAGEMENT - PY91 $0.00 $0.00 $0.00
1P1L0O1B PROJECT MANAGEMENT - PY92 $0.00 $0.00 $0.00
1P1LOIC PROJECT MANAGEMENT - PY93 $0.00 $0.00 $0.00
1P1LO1D PROJECT MANAGEMENT - PY94 $163,453.03 $0.00 $163,453.03
[Pt [POL MANAGEMENT CA TOTAL |7 $163,453.03 | $0.00 ] $163,453.03 |
AE
1P2LO1 PRIOR DESIGN AND SPECIFICATIONS $0.00 $0.00 $0.00
1P2L02 PRIOR AND ONGOING LLEGAL EXPENSE $0.00 $0.00 $0.00
1P2L03 PRIOR POL EXPENSE $0.00 $0.00 $0.00
[1P2 JENGINEERING CA TOTAL ] $0.00 | $0.00 ] $0.00 |
[P [POL MANAGEMENT TASK TOTAL [ $163,45303] $0.00 | $163,453.03 |
CMC
1C1L01 & O1A ENGINEERING SVCS. CONTRACT: PY90 & PY9 $0.00 $0.00 $0.00
1C1L01C ENGINEERING SVCS. CONTRACT: PY33 $0.00 $0.00 $0.00
1C1L01B ENGINEERING SERVICES--PY92 $0.00 $0.00 $0.00
1C1LO05/A/B/C ENV. MONITORING PY90/91/92 & 93 $0.00 $0.00 $0.00
1C1L01D ENGINEERING SVCS. CONTRACT: PY94 $15,182.50 $0.00 $15,182.50
1C1L05D ENVIRONMENTAL MONITORING: PY94 $29,952.75 $0.00 $29,952.75
[1ct JCONSTRUCTION MANAGEMENT CATOTAL | $4513525 [ $0.00 | $45,135.25 |
INTERIM CMC
1C2L01 COMPLETE 1989 (CONST. MGMT.) $0.00 $0.00 $0.00
1C2L02 COMPLETE 1989 (CMC PURCHASES) $0.00 $0.00 $0.00
1C2L03B COMPLETE 1990 (ENV. MONITORING) $0.00 $0.00 $0.00
fic2 TINTERIM CMC CATOTAL T $0.00 | $0.00 | $0.00 |
CONTINGENCY
1C3L01 MITIGATION PER CO-OP AGREEMENT $0.00 $0.00 $0.00
1C3L02 REVEGETATION PER CO-OP AGREEMENT $0.00 $0.00 $0.00
1C3L03 PAGUATE REPAIR FUND $0.00 $0.00 $0.00
1C3 CO-OP AGREEMENT CONTINGENCY CA TOTA $0.00 $0.00 $0.00 |
[1c TCONSTRUGTION MANAGEMENT TASK TOTAL | $45,135.25 | $0.00 | $45,135.25 |

POL-EPA01-0011400
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NOVEMBER, 1994

PY94 ACTUAL ACTUAL
WBS D NO. WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIPCREDIT |  CASH FLOW
[1 MANAGEMENT TOTAL | s20858828 $0.00 | $208,588.28 |
LCG ADMIN
2L1L01 COMPLETE 1890 (LCC G&A) $0.00 $0.00 $0.00
2L1L02A LCC MARGIN—REFUND FOR OVERRUNS $0.00 $0.00 $0.00
[2L1 ~[Lec cosTSCATOTAL | $0.00 | $0.00 | $0.00 |
2L2101 8LO3 1990 LCC MOB, G&A, INS. $0.00 $0.00 $0.00
2L2L02, 02A LCC INSURANCE: INTERIM, PY90, PY91 $0.00 $0.00 $0.00
2L2L02B & C LCC INSURANCE-PY92 &PY93 $0.00 $0.00 $0.00
2L2L020 LCC INSURANGE-PY94 $70,000.00 $0.00 $70,000.00
(o2 [LCC START-UP COSTS GA TOTAL I $70,000.00 | $0.00 | $70,000.00 |
oL [LCC ADMINISTRATION TASK TOTAL | $70,000.00 | $0.00 | $70,000.00 |
MOBILIZATION
2M1Lo1 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
ZM1L05 COMPLETE 1990 (SMALL TOOLS) $0.00 $0.00 $0.00
2M1L08 COMPLETE 1890 (REMODELING) $0.00 $0.00 $0.00
2M1Lo7 COMPLETE 1990 (REGCONDITIONING) $0.00 $0.00 $0.00
2M1L08 COMPLETE 1990 (SHOPS) $0.00 $0.00 $0.00
ZM1X01 BARRICADING ROAD CLOSURE $0.00 $0.00 $0.00
[2m1 [MOBILIZATION CA TOTAL [ $0.00 | $0.00 | $0.00 |
LAND SURVEY
2M2No1 LAND SURVEY NP AREA $0.00 $0.00 $0.00
2M2501 LAND SURVEY SP AREA $0.00 $0.00 $0.00
2M2J01 LAND SURVEY JP AREA $0.00 $0.00 $0.00
2M2J01B LAND SURVEY PY93 & PY94 $102,540.98 $2,190 90 $100,350.08
|2M2 LAND SURVEY CATOTAL $102,540.98 $2,190.80 $100,350.08
TRAINING
2M3L01 COMPLETE 1990 (MOB. OP. TRAINING) $0.00 $0.00 $0.00
2M3L02,AB&C  |OPERATOR TRAINING-PY90,91,92, & 93 $1,260.82 $0.00 $1,260.82
$0 00 $0.00 $0.00
2M3L02D OPERATOR TRAINING-——PY94 $54,388.12 $0.00 $54,388.12
12M3 LCC TRAINING CA TOTAL $55,648.94 $0.00 $56,648.94
[aM [MOBILIZATION TASK TOTAL 1 s1s8,189.02 | $2,190.90 | $155,999.02 |
BACKFILLING
2E1ND1 COMPLETE 1990 (NP HAUL ROADS) 1 $0.00 [ $0.00 | $0.00 |

CONFIDENTIAL POL-EPA01-0011401



--%EML%PM--L-----------

NOVEMBER, 1994

PY94 ACTUAL ACTUAL
WBS ID NO. WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIPCREDIT |  CASH FLOW
2E1N02 HAUL TO NP PIT: NP-PS-17 $0.00 $0.00 $0.00
2E1NO03 COMPLETED 1990 (NP-PS-18) $0.00 $0.00 $0.00
2E1NO4 COMPLETED 1990 (NP-PS-14) $0.00 $0.00 $0.00
2E1NO05 COMPLETED 1990 (NP-PS-15) $0.00 $0.00 $0.00
2E1NO6 COMPLETED 1990 (NP~PS-16) $0.00 $0.00 $0.00
2E1NO7 COMPLETE 1990 (SP-P5-01) $0.00 $0.00 $0.00
2E1N08 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E1N09 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E1N10 HAUL TO NP PIT: NP-WT-10 $0.00 $0.00 $0.00
2E1N11 COMPLETE 1990 (NP-PS-13) $0 00 $0.00 $0.00
2E1N12 COMPLETE 1990 (NP-WS~19) $0.00 $0.00 $0.00
NP BACKFILLING SUBTOTAL $0.00 $0.00 $0.00
2E1501 CONSTRUCT SP HAUL ROADS $0 00 $0.00 $0.00
2E1502 HAUL SP-PS-02 TO SP-OP-34 $0.00 $0.00 $0.00
2E1503 SP-PS-02 ADDITIONAL VOLUME $0.00 $0.00 $0.00
SP BACKFILLING SUBTOTAL $0.00 $0.00 $0.00
2E1J01/01B JP HAUL ROADS & RAMPS THRU PY93 $24,240.22 $3,596.63 $20,643.59
2E1J02 HAUL JP-PS-23 TO JP-OP-41 $0 00 $0.00 $0.00
2E1J03 HAUL JP-PS-24 TO JP-OP-41 $122,638.26 $0.00 $122,638.26
2E1J04 HAUL JP-PS-25 TO JP-OP-41 $341,059.85 $0.00 $341,069.85
2E1J05 HAUL JP-PS-26 TO JP-OP-41 $0.00 $0.00 $0.00
2E1J086 HAUL JP-WO-10 TO JP~-OP-41 $0.00 $0.00 $0.00
2E1J07 HAUL JP-PS~27 TO JP-OP-41 $0.00 $0.00 $0.00
2E1J08 HAUL JP-W0O-07 TO JP-OP-41 $46,193.16 $0.00 $46,193.16
2E1J09 HAUL JP-WO-12 TO JP-OP-41 $560,714.88 $122,407.35 $438,307.53
2E1J10 HAUL JP-WS-08 TO JP-OP-41 $0.00 $0.00 $0.00
2E1J11 HAUL JP-WS-15 TO JP-OP-41 $272,664.51 $61,705.12 $210,959.39
2E1J12 HAUL JP-WO-71 TO JP-OP-41 $135,487.09 $0.00 $135,487.09
2E1J13 HAUL JP-WO-03 TO JP-OP-41 $0.00 $0.00 $0.00
2E1J14 HAUL JP-WS-13/WO-20 TO JP-OP-42 $14.241.42 $0.00 $14,241.42
2E1J15 JACKPILE HAUL ROADS--FORCE ACCOUNT $0 00 $0 00 $0.00
JP BACKFILLING SUBTOTAL $1,517,239.39 $187,709.10 $1,329,530.29
[2E1 [BACKFILLING CATOTAL | $1,517,239.39]  $187,709.10 $1,329,530.29 |
DUMP SLOPING
2E2N01 CUT BENCH NP-W0-01 $0.00 $0.00 $0.00
2E2N02 CUT SLOPES NP-WO-02(BENEATH NP-PS-17) $0.00 $0.00 $0.00
2E2N03 CUT NP-WS-03 SLOPES $0.00 $0.00 $0.00
2E2N04 COMPLETE 1990 (NP-WO-04) $0.00 $0.00 $0.00
2E2N05 CUT NP-WO-06 SLOPES $0.00 $0.00 $0.00
2E2N06 CUT NP-WT-09 SLOPES $0.00 $0.00 $0.00
2E2N07 REGRADE NP-DN-22 $0.00 $0.00 $0.00
2E2N08 CUT NP-WM-12 SLOPES $0.00 $0 00 $0.00
2E2N09 COMPLETE 1990 (NP-HW-25) $0.00 $0.00 $0.00
NP DUMP SLOPING SUBTOTAL $0.00 $0.00 $0.00
[2E2501 COMPLETED 1990 (SP-WO-13A/WO-10) $0.00 $0.00 $0.00
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PY94 ACTUAL ACTUAL

WBS ID NO. WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIP CREDIT CASH FLOW
2E2502 CUT SP-W5-17 SLOPES $0.00 $0.00 $0.00
2E2503 CUT SP-WO-13B/WS—18A SLOPES $0.00 $0.00 $0.00
2E2504 COMPLETE 1990 (SP-WO-14) $0.00 $0.00 $0.00 |
2E2505 CUT SP-WS—-18B SLOPES $0.00 $0.00 $0.00
2E2506 COMPLETED 1990 (SP-WS-18C/WT-19) $0.00 $0.00 $0 00
2E2507 COMPLETED 1990 (SP-WT-03) $0.00 $0.00 $0.00
2E2S08A SP-0OP~34 Backfill (Force Account) $0.00 $0.00 $0.00
2E2S09 COMPLETE 1990 (SP-WO-38) $0.00 $0.00 $0.00
2E2510 DELETED 1990 (SP-WS-06) $0.00 $0.00 $0.00
2E2511 COMPLETE 1990 (SP-WT—-19A) $0.00 $0.00 $0.00
2E2812 COMPLETED 1990 (SP-WM-12/W5-11) $0.00 $0.00 $0.00
2E2513 DELETED 1990 (SP-WT-15A/15B) $0.00 $0.00 $0.00
2E2514 BACKFILL SP-OP-34 (D4 West) $0.00 $0.00 $0.00
2E2515 COMPLETE 1990 (SP-WT-16/WT-37) $0.00 $0.00 $0.00
2E2S16 BACKFILL SP-OP-34 (D4 East) $0.00 $0.00 $0.00
2E2517 BACKFILL SP-OP-34 (SP-14) $0.00 $0.00 $0.00
2E2518 BACKFILL SP-OP_34 (SH-2) $0.00 $0.00 $0.00
2E2519 COMPLETED 1990 (SP-MISCELLANEOUS SLOP| $0.00 $0.00 $0.00

SP DUMP SLOPING SUBTOTAL $0.00 $0.00 $0.00
2E2J01 CUT JP-WO-11 SLOPES $15,222.56 $2,635.29 $12,587.27
2E2J02 CUT JP-WT-16D SLOPES $595,654.76 $134,017.66 $461,637.10
2E2J03 & 3A CUT JP-WS-17 SLOPES $1,299,419.16 $260,163.49 $1,039,255.67
2E2J04 CUT JP-PS-22 SLOPES $0.00 $0.00 $0.00
2E2J05 CUT JP-WO-72 SLOPES $0.00 $0.00 $0.00
2E2J06 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2J07 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2J08 CUT JP-WS-01 SLOPES $0 00 $0.00 $0.00
2E2J09 DELETED 1990 (JP-WT-02A/02B/02C) $0.00 $0.00 $0.00
2E2J10 JP-WO-73 BACKFILL $34,994 07 $0.00 $34,894.07
2E2J11 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2J12 CUT JP-WO-06 SLOPES $11,328 57 $0.00 $11,328.57
2E2J13 CUT JP-W5-08/12 SLOPES $11,234 91 $0.00 $11,234.91
2E2J14 CUT JP-WO-11 SLOPES $0.00 $0.00 $0.00
2E2J15 CUT JP-WS-15A/15B SLOPES $0.00 $0.00 $0.00
2E2J16 JP-WO-05 SLOPES $5,280.44 $0.00 $5,280.44
2E2J17 CUT JP-WS-16A/16B/16C SLOPES $0.00 $0.00 $0.00
2E2J18 SHALE TO JP-D4 $0.00 $0.00 $0.00
2E2J19 JP-WO-72 BACKFILL ($742.39) $0.00 ($742 39)
2E2J20 CUT SLOPES JP-WO-14 (NORTH SLOPES) $0.00 $0.00 $0.00
2E2J21 CUT JP-WS-19A SLOPES $0.00 $0.00 $0.00
262422 CUT JP-WS-19B SLOPES $0 00 $0.00 $0.00
2E2423 CUT JP-WS-19C SLOPES $0 00 $0.00 $0.00
2E2J24 CUT JP-WO~66 SLOPES $0 00 $0.00 $0.00
2E2J25 DELETED 1990 (JP-WO-70) $0.00 $0.00 $0.00
2E2426 CUT JP-WO-18/66A SLOPES $0.00 $0.00 $0.00
2E2J27 CUT JP-WO-18/66B SLOPES $0.00 $0.00 $0.00
2E2J28 CUT JP-WO-18/66C SLOPES $0.00 $0 00 $0.00
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PY94 ACTUAL ACTUAL
WBS ID NO. WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIPCREDIT |  CASH FLOW
2E2J29 JP-WO-03A SLOPES $0.00 $0.00 $0.00
2E2J30 JP-WO-03B SLOPES $51,212.31 $0.00 $51,212.31
2E2431 CUT SLOPES JP-W0-04 $16,229.62 $0.00 $16,229.52
2E2J32 CUT SLOPES JP-WO~04B $24,860.83 $0.00 $24,860.83
2E2J33 DELETED 1990 (JP-WO-054) $0.00 $0.00 $0.00
2E2J34 DELETED 1990 (JP~WO-05B) $0.00 $0.00 $0.00
JP DUMP SLOPING SUBTOTAL $2.064,604.74 $396,816.44 $1,667.878.30
{2E2 [DUMP SLOPING CA TOTAL ] $2,064,69474 |  $396,81644 |  $1,667.878.30 |
COVER PLACEMEN
2E3NOT HAUL SOIL FROM NP-SB-61 TO NP-D8 $0.00 $0.00 $0.00
2E3N02 HAUL SOl FROM NP-§B-26 TO NP-D2 $0.00 $0.00 $0.00
2E3NO03 HAUL SOIL FROM NP-SB-27 TO NP-D7 $0.00 $0.00 $0.00
2E3N04 HAUL SOIL FROM NP-SB-27 TO NP-D9 $0.00 $0.00 $0.00
2E3NO5 HAUL SOIL FROM NP-SB-27 TO NP-D6 $0.00 $0.00 $0.00
2E3N06 HAUL SOIL FROM NP-5B-61 TO NP-D3 $0.00 $0.00 $0.00
2E3NO7 HAUL SOIL FROM S5P-DN-61 TO NP-D4 $0.00 $0.00 $0.00
2E3N08 HAUL SOIL FROM SP-DN-61 TO NP-D1 $0.00 $0.00 $0.00
2E3N09 HAUL SOIL FROM SP-DN-61 TO NP-D3 $0.00 $0.00 $0.00
2EaN10 HAUL SOIL FROM SP-DN-61 TO NP-D5 $0.00 $0.00 $0.00
2E3N11 HAUL SOIL FROM SP-DN-61 TO NP-D10 $0.00 $0.00 $0.00
2E3N12 SOIL TO NP-D6 (BENCHES) $0.00 $0.00 $0.00
2E3N13 HAUL SHALE FROM NP-WS-31 TO NP-D9 $0.00 $0.00 $0.00
2E3N14 SHALE BORROW TO NP-D4 $0.00 $0.00 $0.00
2E3N15 SHALE BORROW TO NP-D5 $0.00 $0.00 $0.00
2E3N16 HAUL SHALE FROM NP-WS-31 TO NP-D8 $0.00 $0.00 $0.00
2E3N17 HAUL SHALE FROM NP-WS-31 TO NP-D10 $0.00 $0.00 $0.00
2E3N18 HAUL SHALE FROM NP-WS-03 TO NP-D3 $0.00 $0.00 $0.00
2E3N19 HAUL SHALE FROM NP-WS-03 TO NP-D2 $0.00 $0.00 $0.00
2E3N20 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E3N21 HAUL SHALE FROM NP-WS5-03 TO NP-D1 $0.00 $0.00 $0.00
NP COVER PLACEMENT SUBTOTAL $0.00 $0.00 $0.00
2E3501 SOIL BORROW SP~OP-35(SP-D1)FROM SP-SB $0 00 $0.00 $0.00
2E3502 SOiL BORROW SP~WS-17(5P-D2)FROM SP-SB $0.00 $0.00 $0.00
2E3503 SOIL BORROW SP-D3 FROM SP-SB-44 $0.00 $0.00 $0.00
2E3504 HAUL SOIL FROM SP-SB-42 TO SP-D4 $0.00 $0.00 $0.00
2E3505 HAUL SOIL FROM SP-SB-42 TO SP-D5 $0.00 $0.00 $0.00
2E3506 HAUL SOIL FROM SP-5B-42 TO SP-D6 $0.00 $0.00 $0 00
2E3507 HAUL SOIL FROM SP-SB-42 TO SP~D7 $0.00 $0.00 $0.00
2E3508 SOIL BORROW (D8) FROM SP-SB~44 $0.00 $0.00 $0.00
2E3509 SOIL BORROW (D9) FROM SP-5B-42 $0 00 $0.00 $0.00
2E3510 HAUL SOIL FROM SP-SB-42 TO SP-D10 $0.00 $0.00 $0.00
2E3511 SOIL BORROW (SP-D11) FROM SP-SB-42 $0 00 $0.00 $0.00
2E3512 SOIL BORROW (SP-D12) FROM SP-SB-43 $0.00 $0.00 $0.00
2E3513 SOIL BORROW (SP-D1B) FROM SP-SB-50 $0.00 $0.00 $0.00
2E3514 SHALE BORROW (SP-13A)FROM SP-WS-17 $0 00 $0.00 $0.00
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WBS ID NO. WORK PAGKAGE DESCRIPTION ACTUAL COST | EQUIP CREDIT |  CASH FLOW
2E3515 SHALE BORROW (SP-13B)FROM SP-WS5-17 $0.00 $0.00 $0.00
2E3516 SHALE BORROW SP-PS-01 FROM SP-W5-07 $0.00 $0.00 $0.00
2E3517 SHALE BORROW (SP-14) FROM SP-WS-07 $0.00 $0.00 $0 00
2E3518 HAUL SHALE FROM SP-WS-07 TO SP-04 $0.00 $0.00 $0.00
2E3519 HAUL SHALE FROM SP-WS-07 TO SP-D10 $0.00 $0.00 $0.00
2E3520 HAUL SHALE FROM SP-WS-07 TO SP-38 $0.00 $0.00 $0.00
2E3521 HAUL SHALE FROM SP-WS-07 TO SP-10 $0.00 $0.00 $0.00
SP COVER PLACEMENT SUBTOTAL $0.00 $0.00 $0.00
[2E3J01 HAUL SOIL FROM JP-SB-53 TO D4 $15,842.11 $0.00 $15,842.11
(2E3J02 HAUL SOIL FROM JP-5B-53 TO D5 $0.00 $0.00 $0.00
2E3J03 HAUL SOIL FROM JP-8B-53 TO D6 $0.00 $0.00 $0.00
2E3J04 HAUL SOIL FROM JP-SB-53 TO D9A $304,159.24 $57,593.85 $246,565.39
2E3J05 HAUL SOIL FROM JP-SB-53 TO D1 $404,081.29 $73,367.63 $330,713.66
2E3J06 HAUL SOIL FROM JP-SB-53 TO D3 $55,413.69 $11,016.73 $44,396.96
2E3J07 HAUL SOIL FROM JP-SB-64 TO D2 $228,103.23 $43,935.61 $184,167.62
2E3J08 HAUL SOIL FROM JP-SB-64 TO D7 $61,207 77 $12.194.12 $49,013.65
2E3J09 HAUL SOIL FROM JP-SB-64 TO D11 $281,763.12 $53,430.04 $228,333.08
2E3J10 HAUL SOIL FROM JP-SB-64 TO D12 $35,215.52 $0.00 $35,215.52
2E3J11 HAUL SOIL FROM JP-SB-54 TO D16 ($1,423.56) $0.00 ($1,423.56)
2E3J12 HAUL SOIL FROM JP-SB-54 TO D15 ($789.73) $0.00 ($789.73)
2E3J13 SOIL TO JP-D4 $0.00 $0.00 $0.00
2E3J14 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00
2E3J15 SOIL COVER FOR H-1 MINE AREA $0.00 $0.00 $0.00
2E3J16 SOIL JP-D13 $25,131.24 $4,835.80 $20,295.44
2E3J17 SOIL JP-D8B $824,813.98 $176,058.16 $648,755.82
2E3J18 HAUL SHALE FROM JP-WS-19 TO D4 $0.00 $0.00 $0.00
2E3J18 HAUL SHALE FROM JP-WS-15 7O D1 $0.00 $0.00 $0.00
2E3J20 HAUL SHALE FROM JP-WS-15 TO D2 $12,332.64 $0.00 $12,332.54
2E3J21 HAUL SHALE FROM JP-WS-15TO D7 $0 00 $0.00 $0.00
2E3J22 HAUL SHALE FROM JP-WS-15TO D11 $0.00 $0.00 $0 00
2E3J23 HAUL SHALE FROM JP-WS-15 TO D12 $13,703.30 $0.00 $13,703.30
2E3J24 HAUL SHALE FROM JP-WT-02 TO D8A $670,614.96 $135,978.54 $534,636.42
2E3J08A JP-W0-07 TO BACKFILL $106,854.11 $0.00 $106,854.11
2E3J26 SHALE J-D13 $195,395.30 $42,735.14 $152,660.16
2E3J27 SOIL JP-D4 ($118.74) $0.00 ($118.74)
2E3J28 HAUL SHALE FROM JP-WT-02 TO D15 $0.00 $0.00 $0.00
2E3J29 HAUL SHALE FROM JP-WT-02 TO D16 ($2.798.58) $0.00 (52.798.58)
JP COVER PLACEMENT SUBTOTAL $3.229,500.79 $611,145.62 $2,618,355.17
(2E3 [COVER PLACEMENT CA TOTAL [ $3.22050079]  $611,145.62]  $2,618,355.17 |
CONTAM SOIL EXV
2EANOH HAUL CS FROM NP-CS-23/24 TO NP-OP-20 $0.00 $0.00 $0.00
2EANO1A NORTH RIO PAGUATE-EAST $0.00 $0.00 $0.00
2E4NO1B NORTH RIO PAGUATE-WEST $0.00 $0.00 $0.00
NP CONTAMINATED SOIL SUBTOTAL $0.00 $0.00 $0.00
2E4S01 FM SP-CS-27/28/31/33/53 TO SP-OP-34 $0.00 $0.00 $0.00
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PY94 ACTUAL ACTUAL
WBS ID NO. WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIP CREDIT |  CASH FLOW
2E4502 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E4503 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E4504 SP-CS-33 $0.00 $0.00 $0.00
2E4505 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E4506 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E4507 COMPLETED 1990 (SP-CS-62/32 TO SP-OP-35 $0.00 $0.00 $0.00
SP CONTAMINATED SOIL SUBTOTAL $0.00 $0.00 $0.00
2E4J01 HAUL CS FROM JP-C$-36 TO JP-OP-41 $0.00 $0.00 $0.00
2E4J02 HAUL CS FROM JP-C5-38/37 TO JP-OP-41 $0.00 $0.00 $0.00
2E4J03 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E4J04 COMBINED INTO 2E2J02 $0.00 $0.00 $0.00
JP CONTAMINATED SOIL SUBTOTAL $0.00 $0.00 $0.00
[2E4 [CONTAMINATED SOIL CA TOTAL { $0.00 $0.00 $0.00 |
HIGHWALL RECLA
2E5NO1 TRIM NP HIGHWALLS $0.00 $0.00 $0.00
2E8NO2 SCALE NP HIGHWALLS $0.00 $0.00 $0.00
NP HIGHWALL SUBTOTAL $0.00 $0.00 $0.00
2E5501 TRIM SP HIGHWALLS $0.00 $0.00 $0.00
2E5502 SCALE SP HIGHWALLS $0.00 $0.00 $0.00
SP HIGHWALL SUBTOTAL $0.00 $0.00 $0.00
2E5J01 TRIM JP HIGHWALLS $0.00 $0.00 $0.00
2E5J02 SCALE JP HIGHWALLS $0.00 $0.00 $0.00
JP HIGHWALL SUBTOTAL $0.00 $0.00 $0.00
(2E5 [HIGHWALL CA TOTAL [ $0.00 | $0.00 | $0.00 |
EROSION CONTRO
2E6NO1A RIO MOQUINO-EROSION CONTROLS $33,890.87 $864.59 $33,026.28
2EBNO2 DELETE RIO MOQUINO CHANNEL $0.00 $0.00 $0.00
2E6NO3 DELETED 1990 (BEDDING MATERIAL) $0.00 $0.00 $0.00
RIO MOQUINO AND NP DITCH SUBTOTAL $33,890.87 $864.59 $33,026.28
2E6XO1 DELETED 1990 (QUARRY ROCK) $0.00 $0.00 $0.00
2E6XO02 DELETED 1990 (PROCESS ROCK) $0.00 $0.00 $0.00
ROCK SUBTOTAL $0.00 $0.00 $0.00
(26 JEROSION CONTROL CA TOTAL [ $33,890.87 | $864.59 | $33,026.28 |
[2E [EARTHWORK TASK TOTAL | 9684532579 ] $1,196535.75|  $5,648,790.04 |
UG ENTRIES ABAN
2S51N01 SEAL PW 2/3 UG ENTRY: NP SUBTOTAL ] $0.00 | $0.00 | $0.00 |
[251501 [SEAL P-13 ADIT I $0.00 | $0.00 | $0.00 |
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PY94 ACTUAL ACTUAL
WBS ID NO. WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIP CREDIT |  CASH FLOW
251502 SEAL P-10 DECLINE $0.00 $0.00 $0.00
251503 COMPLETE 1990 (H~1 ADIT) $0.00 $0.00 $0.00
251504 SEAL VENT HOLES $0.00 $0.00 $0.00
251805 COMPLETE 1990 (DRILL HOLES) $0.00 $0.00 $0.00
SP UG ENTRIES ABANDON SUBTOTAL $0.00 $0.00 $0.00
251J01 SEAL JP-S5-50 ENTRIES $0.00 $0.00 $0.00
251J02 SEAL JP-PS-46 ENTRIES $731.33 $13.16 $718.17
JP UG ENTRIES ABANDON SUBTOTAL $731.33 $13.16 $718.17
[2s1 ~[UG ENTRIES ABANDON CA TOTAL $731.33 [ $13.16 [ $718.17 |
PIT WATER
252N01 COMPLETE 1990 (NP PIT) $0.00 $0.00 $0.00
252501 DISPOSE OF SP PIT WATER $0.00 $0.00 $0.00
252J01/A/B DISPOSE OF JP WATER-PY91/92/93 $0.00 $0.00 $0.00
252 PIT WATER CA TOTAL $0.00 $0.00 $0.00
SURF STRUC DEM
253N01 COMPLETE 1990 (NP SURF. STRUC) $0.00 $0.00 $0.00
253501 DEMOLISH SP SURFACE STRUCTURES $0.00 $0.00 $0.00
253J01 DEMOLISH JP SURFACE STRUCTURES $0.00 $0.00 $0.00
253 S5 DEMOLITION CA TOTAL $0.00 $0.00 $0.00
SURF STRC DECO
254XY NOT ASSIGNED $0.00 $0.00 $0.00
254 SS DECOM CA TOTAL $0.00 $0.00 $0.00
PERM STRUC
255N01 CONSTRUCT PERMANENT ACCESS ROADS:N $0.00 $0.00 $0.00
255N02 CONSTRUGCT PERMANENT FENCES: NP AREA $0.00 $0.00 $0.00
NP STRUCTURES SUBTOQTAL $0.00 $0.00 $0.00
285501 CONSTRUCT PERMANENT ACCESS ROADS:SP $0.00 $0.00 $0.00
255502 CONSTRUGT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00
SP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00
285J01 CONSTRUGT PERMANENT ACCESS ROADS: JP| $0.00 $0.00 $0.00
255J02A RIO MOQUINO DROP STRUCTURE $0.00 $0.00 $0.00
JP STRUGTURES SUBTOTAL $0.00 $0.00 $0.00
[255J09 GONSTRUCT PERMANENT FENCES: ALL AREA $6,422.18 $285.93 $6,136.25
ALL STRUCTURES SUBTOTAL $6,422.18 $285.93 $6.,136.25
{285 [PERMANENT STRUCTURES GA TOTAL I $6,422.18 | $285.93 | $6,136.25 |
(28 [STRUCTURES TASK TOTAL | $7.153.51 [ $209.09 [ $6,854.42 |
SEEDBEDS
2R1NO1 PREPARE BED & SEED NP FLAT AREAS i $3,526.16 | $0.00 | $3.526.16 |
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WBS ID NO. WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIP CREDIT |  CASH FLOW
2R1N02 PREPARE BED & SEED NP SLOPE AREAS $1,967.57 $0.00 $1,967.57
NP SEEDING SUBTOTAL $5.493.73 $0.00 $6,493.73
2R1501 PREPARE BED & SEED SP FLAT AREAS $207.41 $0.00 $207.41
2R1502 PREPARE BED & SEED SP SLOPE AREAS $3,740 45 $0.00 $3,740.45
2R1503 COMPLETE 1990 (RESEED AT HOUSING AREA) $0.00 $0.00 $0.00
SP SEEDING SUBTOTAL $3,947.86 $0.00 $3,947.86
2R1J01 PREPARE BED & SEED JP FLAT AREAS $56,179.28 $0.00 $56,179.28
2R1J02 PREPARE BED & SEED SP SLOPE AREAS $73,127.79 $0.00 $73,127.79
JP SEEDING SUBTOTAL $129,307.07 $0.00 $129,307.07
[2R1 | SEEDING CA SUBTOTAL [ $138,748.66 | $0.00 | $138,748.66 |
IRRIGATION
2R2N01 DELETED 1990 {IRRIGATION) | $0.00 | $0.00 | $0.00 |
[2R2S01 | TREE PLANTING ] $0.00 | $0.00 | $0.00 |
{2R2J01 [DELETED 1990 (IRRIGATION) I $0.00 | $0.00 | $0.00 |
[2R2 [IRRIGATION CA SUBTOTAL [ $0.00 | $0.00 | $0.00 |
[2R [REVEGETATION TASK TOTAL I $138,748.66 | $0.00 | $138,748.66 |
TERRACING
2T1NO1 TERRACING NP AREA: 1200 LF $0.00 $0.00 $0.00
271501 TERRACING SP AREA: 19100 LF $0.00 $0.00 $0.00
2T1J01 TERRACING JP AREA : 29000 LF $219,565.78 $20,406.13 $199,159.65
2T1 TERRACING CA SUBTOTAL $219,565.78 $20,406.13 $199,159.65
SPECIAL CASES
272501 CUT SP-SW-06 SLOPES - OAK CANYON $0.00 $0.00 $0.00
2T2J01 JP-WS-01 SLOPES $168,252.36 $28,778.04 $139,474.32
272402 $0.00 $0.00 $0.00
272403 CUT JP-WO-03A/3B/4A/4B SLOPES $0.00 $0.00 $0.00
2T2PLR MISC REPAIRS PY-93 FORCE AGCOUNT $0.00 $0.00 $0.00
2T2NO1 CUT NP-WO-01 BENCHES—RIO MOQUINO $0.00 $0.00 $0.00
2T2 SPECIAL CA SUBTOTAL $168,252.36 $28,778.04 $139,474.32
far | TERRACING/SPECIAL TASK [ $387.818.14 | $49,184.17 | $338,633.07 |
[2 [CONSTRUCTION TOTAL [ $7.607,236.02 | $1,248,209.91 | $6,359,026.11 |
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5.2 WORK PACKAGE PROGRESS

WP# DESCRIPTION REMARKS
1P1LO1D POL Project Management in progress;
1C1LOSD  Environmental Monitoring PY94 in progress;

1C1L01D  Engineering Services PY9%4 in progress;
2M31L02D  Operator Training PY9%4 in progress;
2T2J01 Jackpile Terraces in progress;
2E3J17 Soil to JP-D8 in progress;
2E3J06 Soil to JP-D3 in progress;
2E2J03A JP-WS-17 backfill in progress;
2M2J01C  Surveying in progress;
2R1J01 Reseed Jackpile flat areas in progress;
2R1J02 Reseed Jackpile slope areas in progress;
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5.3 WORK PACKAGE CLOSEOUTS

1) New items submitted by LCC, Inc. for Final Inspection/Closeout:

WP# DESCRIPTION

2R1NQ1 Reseed NP Flat Areas

2E1J11 JP-WS-15 Pit Backfill

2E3J09 JP-D11 Soil Cover

2E3J05 JP-D1 Soil Cover

2E6NO1A Rio Moquino Erosion Control
2R1NO2 Reseed NP Slope Areas
2E3J24 JP-D8 Shale Cover

2) New items submitted by Pueblo of Laguna to BIA for Final Closeout:

WP# DESCRIPTION

2R1INO1 Reseed NP Flat Areas

2E1J11 JP-WS-15 Pit Backfill

2E3J09 JP-D11 Soil Cover

2E3J05 JP-D1 Soil Cover

2E6NO1A Rio Moquino Erosion Control
2R1INO2 Reseed NP Slope Areas
2E3J24 JP-D8 Shale Cover
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5.4 CHANGE ORDER SUMMARY

NONE for November, 1994
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Closeout Summary

WORK
PACKAGE
NUMBER

2E1NO4
2E1N11
2E1N12
2E2S04
2E2S09
2L2L01
2M1L05
2M1L06
2M1L07
2M1L08
2M3L0t1
2S51NO1
281803
251805
283N01
1C2L01 & 02
2M2NO01
252N01
1C1LO01
1C1L05 & 02B
1P1LO01
2E1NO1
2E1NO3
2E1NOS
2E1NO6
2E1NO7
2E2NO4
2E2N09
2E2S01
2E2S806
2E2S07
2E2S11
2E2812
2E2S15
2E2519
2E4S07
2L1L01
2L2102
282S01

NFIDENTIAL

5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY

AS OF NOVEMBER, 1994

DESCRIPTION

Haul NP-PS-14 to Pit

Relocate NP-PS-13 to Pit

Cut Slopes NP-OP-19

Cut SP-WOQO-14 Slopes

Cut SP-WO-38 Slopes

G & A (Mobilization)

Purchase Small Tools

Remodel Project Offices
Recondition Jobsite

Set Up Shop Facilities
Operator Training (Mobilization)
Seal PW-2/3 Adit

Seal H-1 Adit

Plug Drill Holes

Demolish No. Paguate Structures
Interim CMC (Mobilization)
Land Surveying-No. Paguate
Dewater No. Paguate Pit

CMC & Consuiting Services-1st Year Plan
Environmental Monitoring-1st Year Plan
RPM Office-1st Year Plan
Build No. Paguate Haul Roads
NP-PS-~18 to No. Paguate Pit
NP-PS-15 to No. Paguate Pit
NP-PS-16 to No. Paguate Pit
SP-PS-01 to No. Paguate Pit
Slope NP-WO-04

Slope NP-HW-25

Slope SP-13A/W0O-10

Slope SP-WS-18C/WT-19
Slope SP-WT-03

Slope SP-WT-19A

Slope WS-WM-12

Slope SP-WT-16/37

Misc. So. Paguate Sloping
Cleanup SP-CS-62/33

LCC G & A-1st Year Plan

LCC Insurance-Interim Work
Dewater So. Paguate Pit

MONTH
CLOSED _

2/90
2/90
2/90
2/90
2/90
2/90
2/90
2/90
2/90
2/90
2/90
2/90
2/90
2/90
2/90
4/90
7/90
7/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90

POL-EPA01-0011412
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Closeout Summary

WORK
PACKAGE
NUMBER

2E1NO2
2E1N10
2E1802
2E2J15
2E2N02
2E2NO3
2E2N08
2E3N02
2E3NO09
2E3N10
2E3N14
2E3N15
2E3N18
2E3N19
2E3S16
2E3S18
2E3S520
2E3NO7
2E3NO08
2E3S13
2E3S19
1C1LO1A
1C1LO5A
1P1LO1A
2E1S03
2E2S02
2E2S518
2E5NO1
2E5N02
2E5801
2E5S02
2L2L02A
2M1X01
2M2NO01
2M3L02A
252J01
285402
285N02
285802

NFIDENTIAL

5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY

AS OF NOVEMBER, 1994

DESCRIPTION

Haul to Pit NP-PS-17
NP-WT-10 Pit Backfill

Pit Backfill SP-PS-02

Cut Slopes JP-WS-15

Cut Slopes NP-WO0O-02

Cut Slopes NP-WS-03

Cut Slopes NP-WM-12

Topsoil NP-D2

Topsoit NP-D3

Soil Borrow NP-D5

Shale Borrow for NP-D4

Shale Borrow for NP-D5

Shale Borrow NP-D3

Shale Borrow NP-D2

Shale Borrow for SP-PS-01
Shale Borrow for SP-WO-04
SP-38 Shale from SP-WS-07
Topsoil to NP-D4

Topsoil to NP-D1

Topsoil to SP-D1B

Topsoil to SP-D10
Engineering/Consulting Svcs. PY-91
PY-91 Environmental Monitoring
POL Project Management PY-91
SP-PS-02 Additional Volume
Cut Slopes SP-WS-17

Backfill SP-OP-34 (Sh-2)

Scale N. Paguate Highwalls
Trim N. Paguate Highwalls
Scale S. Paguate Highwalls

Trim S. Paguate Highwalls

LCC Insurance PY-91

Barricade Road Closure PY-91
Surveying PY-91

Training PY-91

Dewater Jackpile Pit PY-91
Construct Fences-Jackpile Area
Construct Fences-N. Paguate Area
Construct Fences-S. Paguate Area

MONTH
CLOSED _

9/91
9/91
9/91
9/91
9/91
9/91
9/91
9/91
9/91
9/91
9/91
9/91
9/91
9/91
9/91
9/91
9/91
11/91
11/91
11/91
11/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/N
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
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Closeout Summary

WORK
PACKAGE
NUMBER

2E2420
2E2NO7
2E2S03
2E2514
2E2S16
2E2S817
2E3J15
2E3S02
2E3S03
2E3S08
2E3S09
2E3S11
2E3S17
2E4NO1A
2E4NO1B
251801
2E2J24
2E3S01
2E3S14
2E3S21
2E4NO1
2E1J05
2E1J06
2E1J13
2E2J14
2E2J21
2E2NO1
2E3NO4
2E3NO6
2E3N13
2E3N16
2E3S04
2E3S05
2E3S06
2E3S07
2E3S12
2E4J01
251802
251504

NFIDENTIAL

5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY

AS OF NOVEMBER, 1994

DESCRIPTION

Cut Slope JP-WO-14
Regrade NP-DN-22

Cut Slope SP-WO-13B & WS-18A

Backfill SP-OP-34 (D4 West)
Backfill SP-OP-34 (D4 East)
Backfill SP~-OP-34 (SP-14)
Topsoil to H-1 Mine Area
Topsoil to SP-D2

Topsoil to SP-D3

Topsoil to SP-D8

Topsoil SP-D9

Topsoil SP-D11

Shale Cover to SP-14

N. Paguate Backfill-East
N. Paguate Backfill-West
Seal P-13 Adit

Cut Slopes JP-WO-66
Topsoil SP-D1

Shale Cover to SP-WO-13A
Shale Cover SP-WO-10
Pit Backfill NP-CS-24

Pit Backfill JP-PS-26

Pit Backfill JP-WO-10
JP-WQO-03 to Backfill
JP-WO-11 Cut Slopes
JP-WS-15A Cut Slopes
Cut Bench NP-WO-01

Soil Cover NP-D9

Soil Cover NP-D9

Shale Cover NP-D9

Shale to NP-D8

Soil Cover SP-D4

Soil Cover SP-D5

Soil Cover SP-D6

Soil Cover SP-D7

Soil Cover SP-D12
JP-CS-36 to Backfill

P-10 Closure

Seal Vent Holes

MONTH
CLOSED

12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
9/91
9/91
9/91
9/91
9/91
2/92
2/92
2/92
2/92
2/92
2/92
2/92
2/92
2/92
2/92
2/92
2192
2/92
2/92
2/92
2/92
2/92
2/92

POL-EPA01-0011414
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Closeout Summary

WORK
PACKAGE
NUMBER

2E2J05
2E2J22
2E2J27
2E3NO1
2E3N02
2E3N11
2E3N12
2E3N16
2E3N17
2T2NO01
1C1L01B
1C1L05B
1C3L03
1P1LO1B
2E1J02
2E1407
2E1J14
2E2J03
2E2J04
2E2J26
2E2J28
2E3NOS
2E4402
2L21.028B
2M2J01
2M3L02B
2E1J03
2E1J04
2E1J08
2E2J12
2E2J13
2E2J16
2E2J19
2E3J01
2E3J02
2E3420
2E3J23
2E2J30
2E2J31
2E2J32

NFIDENTIAL

5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY

AS OF NOVEMBER, 1994

DESCRIPTION

Cut JP-WO-72 Slopes

Cut Slopes JP-WS-19B & C
Cut Slopes JP-W0O-18B & 66C
Soil Cover NP-D8

Soil Cover NP-D7

Soil Cover NP-D10

Soil Cover NP-D6

Shale Cover NP-D8

Shale to NP-D10

Rio Moquino Benches
Consulting Service PY-92

Environmental Monitoring PY-92

Paguate Repairs Fund

POL Project Management PY-92

JP-PS-23 to Backfill
JP-PS-27 to Bcakfill
JP-WS-13 & WO-20 Backfill
JP-WS-17 to Backfill (Dozers)
JP-PS-22 Cut Slopes
JP-WO-18A/66A Cut Slopes
JP-WO-18C/66C Cut slopes
Soil Cover NP-D6
JP-CS-37/38 to Backfill
LCC Insurance PY-92
Jackpile Surveying PY-92
Training PY-92

JP-PS-24 Pit Backfill
JP-PS-25 Pit Backfill
JP-WO-07 Pit Backfill
JP-WQ-06 Cut Slopes
JP-WO-08/WO-12 Cut Slopes
JP-WO-05 Cut Slopes
JP-WO-73 Pit Backfill
JP-D4 Soil Cover

JP-D4 Soil Cover

JP-D2 Shale Cover

JP-D12 Shale Cover
JP-WO-03B Cut Slopes
JP-WO-04A Cut Slopes
JP-WOQO-04B Cut Siopes

MONTH
CLOSED

9/92
9/92
9/92
9/92
9/92
9/92
9/92
9/92
9/92
9/92
12/92
12/92
12/92
12/92
12/92
12192
12/92
12/92
12/92
12/92
12/92
12/92
12/92
12/92
12/92
12/92
4/93
4/93
4/93
4/93
4/93
4/93
4/93
4/93
4/93
4/93
4/93
9/93
9/93
9/93

POL-EPA01-0011415



Closeout Summary

WORK
PACKAGE
NUMBER

2E1J12
2E2J10
2E2J12
2E3J0BA
2E3J10
2E3J11
2E3J12
2E3J23
2E3J27
2E3J29
1C1L01C
1C1L05C
1P1LO1C
2L2L02C
2M3L02C
2E1J09
2E2J01
2E2J02
2E3J13
2E2J16
2E2J29
2E3J04
2E3J12
2E3J26
2E3J28
272401

C
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5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY

AS OF NOVEMBER, 1994

DESCRIPTION

JP-WO-71 Pit Backfill
JP-WO-73 Pit Backfill
JP-WQ-06 Cut Slopes
JP-WO-07 Pit Backfill

Soil JP-D12A

Soil JP-D16

Soil JP-D15

Shale JP-D15

Shale JP-D14

Shale JP-D16

Engineering Services PY-93
Environmental Monitoring PY-93
POL Project Management PY-93
LCC Insurance

Operator Training PY-93
JP-WO-12 to Pit Backfill
JP-WO-11 Backfill
JP-WT-16 Backfill

Soit to JP-D4

Soil to JP-D13

JP-WO-03A Cut Slopes
Soil Cover JP-D9A

Soil to JP-D15

Shale Cover JP-D13

Soil to JP-D15

JP-WS-01 Slopes

MONTH
CLOSED

9/93
9/93
9/93
9/93
9/93
9/93
9/93
9/93
9/93
9/93
12/93
12/93
12/93
12/93
12/93
7194
7194
7/94
7194
7/94
7/94
7/94
7/94
7/94
7194
7/94

POL-EPA01-0011416



6.1 PERFORMANCE MEASUREMENT DISCUSSION

Two days were lost due to weather. Two holidays observed, three days lost.
Approximately 31.2 million cubic yards have been moved to-date. The Project
continues at about 12 months ahead of the original engineer's forecast. No dump
sloping is taking place since they are substantially complete and all material
handling is basically with trucks and scrapers with dozers supporting the "spreading'
operations. Terraces are progressing well on the Jackpile dumps.

CONFIDENTIAL POL-EPA01-0011417
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6.2 VARIANCE & VARIANCE EXPLANATIONS

NONE for November, 1994
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7.0 APPENDIX A: SPECIAL REPORTS/PLANS

7.1 Marvin Sarracino-Pueblo of Laguna

MONTHLY INSPECTION REPORT--NOVEMBER, 1994

CONFIDENTIAL POL-EPA01-0011419
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Jackpile Reclamation Project
PUEBLO OF LAGUNA

Office of P.O. BOX 194 Tribal Building

Reclamation Project Manager LAGUNA, NEW MEXICO 87026 (505) 243-7616
(505) 242-0506 (505) 552-6654

(505) 552-6011 (505) 552-6655

Date: December 2, 1994
To: Harry D. Early

Governor, Pueblo of Lagu’r;a

From: Marvin Sarracino
Reclamation Technician II

Ref: INSPECTION REPORT MONTH OF NOVEMBER, 1994

Construction Company. LCC was shutdown two day's for the Thanksgiving Holiday and one day
for the Veterans’ Holiday. No training interrupted the operation of LCC. The Laguna

Construction:Co. 'will be switching to 5/8's (working five days a week eight hours a day) after the
Thanksgiving holiday.

The scrapers are.currently hauling material from JP-WT-16 to JP-OP-41 for backfilling the pond
in the north Jackpile pit. The scrapers should remain in this area into December.

The trucks afe hauling shale from JP-WS-15 to JP-OP-41 for backfill in the north Jackpile Pit. The
trucks will remain in this area into December.

The dozers are in severél different areas: working with;thje scrapers and the trucks spreading shale
and soil. Terrdcing is also béing done on JP-WS-01, JP-WS-15 and JP-WO-18. The dozers are

continuing to push the shale pile JP-WS-17 into JP-OP-41 for backfill and should be there into

l The weather this month was not a factor on the earth moving operations of the Laguna
December.

Reseeding is on-going and ivillf continue until completed or weather forces them to stop.
Reseeding is progressing on slopes and flats. Seeding is approximately 50% complete.

Air station filters - No filters'were Egkén to TMA\Eberline this month. No filter results have been
received or logged. No swipe and direct alpha feasurements were done this month.

The RGM-2 is running and data is continu{ngmtr(; be iogged. The printer is also running good. The
lightning and rain have not affected the RGM-2's performance. Gamma surveys were done this
month. Gamma readings were within compliance in all buildings and lunch trailers.

Radon detectors will be exchanged in December. The TLD badge program ended in November.
Results are Fending. The Radon Program will continue according to the Jacobs Plan for at least
one year. All data will be kept and maintained by the Pueblo of Laguna.

Soil and Water West Inc. was out to do the semi annual water sampling this month. Results are
still pending.

No tours of the Jackpile Reclamation Project were given this month. Once again I would like to
remind everyone of the process by which you go through to get a tour of the Jackpile Reclamation
Project. First you must make a request to the Governor's Office, then with the Governor's
permission contact our office and we will schedule a date. To be on the mine site you Must be

. Accompanied by a Person from the Reclamation Project staff. LCC will also need to be notified of
your presence on the mine site. This is for your safety and protection; and the protection of the
Tribes efforts and interests.
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Inspection Report for the Month of November, 1994 contd.

The Governor of the Pueblo of Laguna has put restrictions on tours and the release of information

materials from the Jackpile Mine. All tour requests must be made through the Governor's office
until further notice.

To take a tour of the Jackpile Reclamation Project site, contact the Pueblo of Laguna, Governor's

Office, at phone number (505) 552-6654. Approved tours will then be conducted by Marvin
Sarracino, Reclamation Technician II.

The 6th Year Operating Plan was also presented to council and approved by council. The council

also reviewed the Long Term Monitoring Plan and the budget for the Long Term Monitoring
I Plan.

The updating of spreadsheets, TMA\Eberline results and other inspection log entries are being
maintained in the computer as work continues.

Special Cases:

1. TLD badge program closed out this month.
2. Reseeding 50% complete; on-going.
3. Soil and Water West Inc. was out to do water sampling,.

4. 6th year operating plan presented to and approved by council.

5. LCC back on 5-8s; winter hours.

FILE: INSP1184.DOC
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